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Volume I EXECUTIVE SUMMARY
The Executive Summary provides an overview of major elements of the Study. It summarizes the

Study analytic efforts, the documentation developed, and reviews the recommendations resulting from
the analyses conducted during Phase 2 of the Study.

Volume 2 PHASE 2 FINAL ORAL PRESENTATION
The Final Presentation Material volume contains the charts used in the Final Oral Presentations for

Phase 2, at KSC on April 6, 1988. A brief, overall review of the Study accomplishments is provided.

An indepth review of the documentation developed during the last quarter of Phase 2 of the Study is
presented. How that information was used in this Study is explained in greater detail in Vols. 3 and 4.
An initial look at the topics planned for the upcoming Workshops for Government/Industry is presented

along with a cursory look at the results expected from those Workshops.

Volume 3 SPACE-VEHICLE OPERATIONAL COST DRIVERS HANDBOOK (SOCH)
The Space-vehicle Operational Cost drivers Handbook (SOCH) was assembled early In Phase 2 of the
Study as one of the fundamental tools to be used during the rest of the Phase. The document is made up

of two parts -- packaged separately because of their size.

Part 1 Presents, in checklist format, the lessons learned from STS and other programs.
The checklist items were compiled so that the information would be easily usable

for a number of different analytical objectives, and then grouped by disciplines or

gross organizational, and/or functional responsibilities. Content of the checklists
range from 27 management; 11 system engineering; 8 technology; and 19 design
topics -- with a total of 793 individual checklist items. Use of this Handbook to

identify and reduce Cost Drivers is recommended for designers, Project and
Program managers, HQ Staff, and Congressional Staffs.

Part 2 Contains a compilation of related reference information about a wide variety of
subjects including ULCE, Deming, Design/Build Team concepts as well as current and

previous space launch vehicle programs. Information has been accummulated from
programs that range from, Saturn/Apollo, Delta, Titan , and STS to NASP and

Energia.

Volume 4 SIMPLIFIED LAUNCH SYSTEM OPERATIONAL CRITERIA (SLSOC)
The SLSOC document was developed from the generic Circa 2000 System document, Vol. 6; is similar in
content; and also indicates the manpower effect of the elimination of many STS-type cost drivers. The

primary difference between the two documents is the elimination of all generic Circa 2000
requirements (and support) for manned-flight considerations for the ALS vehicle. The data content of
the two documents, while similar in nature, was reorganized and renumbered for SLSOC so that it could

be used as the basis for vadous panels and subpanels in an ALS Workshop.



Historical data is the basis for the conclusion that incremental improvements of technology and methods

cannot significantly improve LCC (by an order-of-magnitude) without major surgery. A system
enabling the development of a radically simplified operational concept, reflected in SLSOC, was included

so that proposed designs (and operations) could be compared to systems providing for simplicity --
rather than the current STS complexity.

The identified operational cost drivers from STS plus other historical data were used as background
reference information In the development of each example concept designed to eliminate cost drivers.

These example concepts, when integrated, would support an order-of-mognitude cost reduction in
current (STS), exorbitant Life Cycle Costs (LCC). Individual operational requisites were developed for
each element in the associated management systems, integration engineering, vehicle systems, and

supporting facilities. These have associated rationale, sample concepts, identification of technology
developments needed, and technology references to abstracts. The technology abstracts are provided in

a separate volume, Vol. 5.

Technology changes almost daily, thus past trade studies may no longer be valid. In addition, old
"trades" often used inaccurate estimates of "real" operational costs. Vehicle designs are compromises

and have been performance oriented with operations methods/techniques based on those designs. It is
the intent of our example concepts in the SLSOC to stimulate design teams to improve or replace

conventional design approaches. Obviously, it is up to the responsible oroararn desig!n teams to provide
design solutions to resolve operational cost drivers.

Volume 5 TECHNOLOGY REFERENCES
This document provides a repository for the Technology References for the SLSOC and the CIRCA 2000

System documents. The technology references, mostly from NASA RECON, are supplied to the reader
to facilitate analysis on either the SLSOC or the CIRCA 2000 System documents. Some data references
were _!_o obtained via DIALOG. If more technical information Is desired by an analyst, he must obtain
the additional documentaiton thru his library or from some other appropriate source. The XTKB

(EXpanded Technology Knowledge Base) provided a user-friendly tool for our analyses in identifying
and obtaining the computerized database reference information contained in this document. Thousands of
abstracts were screened to obtain the 300 plus citations pertinent to SLSOC in this Volume.

Volume 6 CIRCA 2000 SYSTEM OPERATIONAL REQUIREMENTS
The Circa 2000 System Operations Requirements were developed using STS as a working data source.
We identified generic operations cost drivers resulting from performance-oriented vehicle design

compromises and the operations methods/techniques based on those designs. Those Cost Drivers
include high-cost, hazardous, time & manpower-consuming problem areas involving vehicles, facilities,
test & checkout, and management / system engineering. Operational requisites containing rationale,

example concepts, identification of technology developments needed, and identification of technology
references using available abstracts were developed for each Cost Driver identified. Elimination of cost
drivers significantly reduces recurring costs for prelaunch processing and launch operations of space
vehicles.

NC)_: Volumes 1,3,4 and 5 are being widely distributed. Volume 2 is a copy of presentation material

already distributed and Volume 6 will be distributed only on request. Copies of the full report
will be placed in libraries at NASA HQ., JSC, KSC, MSFC and NASA RECON. Individual volume

copies may be obtained by forwarding a request to W. J. Dickinson, KSC PT-FPO, (305)
867-2780.
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$B Dollars-billions

$M Dollars-millions

AFD Aft Flight Deck
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AFSCF Air Force Satellite Control Facility
AFSCN Air Force Satellite Control Network

AFSCF/STC Air Force Satellite Control Facillty/Space Test Ctr.
AGCS
All
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A1
AI-Li

AOA
APU

ASE
ASSY
ATC

ATE
ATKB

ATO

ATPG
A50

Automatic Ground Control System
Ampere-Hour

Artificial Intelligence
Aluminum
Aluminum-Li thium

Abort Once Around

Auxiliary Power Unit

Airborne Support Equipment
Assembly
Air Traffic Control

Automatic Test Equipment

Automation Technology Knowledge Base
Abort to Orbit

Automatic Test Program Generation
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BIT
BITE
BSTR

Built-In-Test

Built-In-Test-Equipment
Booster

C

C2K

C3H 8

CAD
CAE

CAI
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CAM
CDDT
CDF

CECO
CELV

CG

CH4

Celsius; _Carbon
Circa 2000

Propane

Computer Aided Design

Computer Aided Engineering
Computer Aided Instruction

Computer Aided Logistics System
Computer Aided Manufacturing
Countdown Demonstration Test

Confined Detonating Fuse
Center Engine Cutoff

Complimentary Expendable Launch Vehicle (now Titan IV)
Center of Gravity
Methane

CIM
CITE

CIU
CM
ClO

COMM

Computer Integrated Manufacturing
Cargo Integration Test Equipment
Computer Interface Unit
Command Module

Checkout
Communications

COMM SAT Communication satellite
CPU
CPV

CR

Cryo
CSOC

CT
CTS

CV
CVD

Central Processing Unit
Combined Pressure Vessel
Control Room

Cryogenic
Consolidated Space Opertions Center
Crawler Transporter
Common Tank Set

Cargo Vehicle

Chemical Vapor Deposition

vii



ACRONYMSand ABBREVIATIONS
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DA
D/A

DAS
DB

DBMS
DBS
DBT

dc
DCA

DDT&E
DFT

DOD, DoD
DOMSAT

DPS
DR

DSCS
DSN
DTC

Data Acquisition
Digital/Analog
Data Acquisition System
Data Base

Data Base Management System
Direct Broadcast Satellite

Design Build Team
Direct Current

Defense Communications Agency

Design, Development, Test and Evaluation
Design For Testability DMS Data Management System
Department of Defense
Domestic Communication Satellite

Data Processing System

Discrepancy Report

Defense Satellite Communication System

Deep Space Network DSP Defense Support Program
Design to Cost

ECLSS

ECS
EECOM
EIU

ELS
ELV

EMC
EMU

EPD&C
EPS
ES
ESS

E/T
ETR

EVA

Environmental Control & Life Support System
Environmental Control System

Electrical, Environmental, Communications
Engine Interface Unit
Eastern Launch Site

Expendable Launch Vehicle

Electro Magnetic Compatibility
Extravehicular Mobilility Unit; Extended Memory Unit
Electrical Power Distribution and Control

Electrical Power Subsystem

Expert System
Energy Storage System
External Tank

Eastern Test Range
Extravehicular Activity

FAA
FCE

FCM
FDO

FMS
FRCS
FSS

Ir_C
FY

Federal Aviation Administration

Flight Crew Equipment
Fuel Cell Module

Flight Dynamics Officer

Flight Management System
Forward Reaction Control System

Flight Systems Simulator
Filament Wound Case
Fiscal Year

GB

GD
GEO
GFS

GH2, GH2
GLOW

Ground Based

General Dynamics

Geosynchronous Orbit
Government Furnished Support
Gaseous Hydrogen

Gross Liftoff Weight
GN&C,G&C Guidance Navigation and Control
GN
GO 2

GO2,G0 2
GPM

GPS

GSE
GSFC

Gaseous Nitrogen
Ground Operations

Gaseous Oxygen
Gallons Per Minute

Global Positioning Satellite
Ground Support Equipment

Goddard Space Flight Center
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GSTDN,STDN Ground Station Tracking and Data Network .-
HC

He
HEO
HIF

HLLV

HPFTP
HTO
H/W

H2

Hydrocarbon
Helium

High Earth Orbit
Horizontal Integration Facility

Heavy Lift Launch Vehicle
High Pressure Fuel Turbo Pump
Horizontal Take Off
Hardware

Hydrogen

HYD Hydraulic(s)

IC
IDSS

I/F
IMIS

IFA
ILS

IMU
INCO
INEL

INS, INST
INT

IOC
I/0

IPR
IPV
IR

IR&D
IRR

Isp
IU
IUS

Integrated Circuit

Integrated Design Support System
Interface

Integrated Maintenance Information System

In-flight Anomaly
Integrated Logistics System
Inertial Measurement Unit

Instrumentation and Communications Officer

Idaho National Engineering Laboratory
Instrumentation

Integration
Initial Operatlonal Capability
Input/Output
Interim Problem Report
Individual Pressure Vessel
Infrared

Independent Research and Development
Internal Rate of Return

Specific Impulse
Interface Unit

Inertial Upper Stage

JSC Johnson Space Center

K
KEN

KSC
KW

Thousand

Kinetic Energy Weapon

Kennedy Space Center
Kilowatt

LAN

LBS
LCA
LCC

LCCV
LCE

LCEP
LC-TI tan
LDC
LEM

LES
LEO

LIi

LH2 ,LH2

Li-SOC12
Li

LO_, LO2

Local Area Network

pounds
Launch Control Amplifier
Life Cycle Cost

Low Cost Cargo Vehicle (MMC)
Low Cost Expendable

Low Cost Expendable Propulsion
Large Core Titan
Large Diameter Core
Lunar Excursion Module

Launch Escape System
Low Earth Orbit
Left Hand

Liquid Hydrogen
Lithium Sulphur Oxygen Chlorine
Lithium

Liquid Nitrogen
Liquid Oxygen
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LPS
LRBs
LRE
LRU
LSC
LV
L&L

Launch Processing System
Liquid Rocket Boosters
Liquid Rocket Engine
Line Replaceable Unit
Linear Shaped Charge
Launch Vehicle
Launch and Landing

M

MC
MCC

MCR
MCS

MCT
MDAC
MDM

ME
MELV

MEO
MFRCV
MFRGB

MFRSB
MILSTAR

MLP
MMC
MMMA
MMU

MPM

MPRCV
MPS
MPSR

MPST
MSBLS

MSFC
MS/NAS
MTBF

MTTR

Million
Mission Control
Main Combustion Chamber
Modification Change Request
Mission Control System
Mission Control Teams

McDonnell Douglas Astronautics Company

Multlplex/De-multlplex
Main Engine; Maintenance Expert
Medium Expendable Launch Vehicle
Medium _arth Orbit

Manned Fully Reusable Cargo Vehicle(s) (STS II)
Manned Fully Reusable Ground Based-OTV

Manned Fully Reusable Space Based-OTV

Military Transmission and Relay Satellite
Mobile Launcher Platform

Martin Marietta Company
Martin Marietta Michoud Aerospace

Manned Maneuvering Unit
Manipulator Positioning Mechanism
Manned Partially Reusable Cargo Vehicle

Main Propulsion System
Multipurpose Support Room

Multipurpose Support Team
Microwave Scanning Beam Landlng System

Marshall Space Flight Center
Machine Screv/Natlonal Aircraft Standard

Mean-Time Between Failure

Mean-Time to Repair

NaS Sodium Sulphur
NAS National Airspace System
NA-S Natlonal Aircraft Standard

NASA National Aeronautics and Space Administration
NASAIRECON Remote Console (NASA information retrieval system)

NCCS
NCS

NDE
NDT

Ni-Cd
NiCad

NIH

Ni-H 2

NiTi

Nitinol
NLG

NORAD

NSI

N2H 4

N204

Network Communication and Control Stations

Network Control Stations
Non-Destructive Evaluation

Non-Destructive Test
Nickel-Cadmium

Nickel Cadmium
Not Invented Here

Nickel-Hydrogen

Nickel-Titanlum
Nickel-Titanlum-Naval Ordnance Laboratory

Nose Landing Gear
North American Air Defense
NASA Standard Initiator

Hydrazine Monopropellant

Nitrogen Tetroxide
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OAA
OBEC0
O&M
OMI
OMP
OMRSD
OMS
OMV
OPC
OPF
OPS
ORB
ORU
OTV
OV

P/A
PAM
PAREC
PC
PCBS
PCP
PCR
PDI
PDR
PFLB
P/FRCV
PGHM
PGOC
PIC
PIDB

PL, P/L
PLB
PLF
POCC
POI
PR
PRCBD
PRSD
PSA
PSI
PSP
PV
PV&D

QA
QC
QD

RADC
RAMCAD
RCC
RCS
R&D
RECON
RF
RFCS
RFP
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Orbiter Access Arm

Outboard Engine Cutoff _.....

Operations and Maintenance

Operations and Maintenance Instruction
Operatlonsand Maintenance Plan

Operational Maintenance Requirements and Specifications Document
Orbital Maneuvering System

Orbital Maneuvering Vehicle
Operations Planning Center

Orbiter Processing Facility
Operations
Orbiter

Orbiter Replacement Unit; Orbital Repaired Unit
Orlbital Transfer Vehicle
Orbiter Vehicle

Propulslon/Avionlcs Module
Payload Assist Module; Payload Applications Module
P/A Recovery Area
Printed Circuit
Printed Circuit Boards

Power Control Panel

Payload Changeout Room

Payload Data Interleaver
Preliminary Design Review

Pressure Fed Liquid Booster
Partially/Fully Reusable Cargo Vehicle
-Payload Ground Handling Mechanism

Payload Ground Operations Contractor

Pyro Initiator Controller
Preliminary Issues Database
Payload

Payload Bay
Payload Fairing Or Payload Facility

Payload Operations Control Center
Product of Inertia

Problem Report

Program Review Control Board Directive
Power Reactant Storage and Distribution

Payload Support Avionics
Pounds Per Square Inch
Processing Support Plan
Present Value

Purge, Vent and Drain

(MDAC)

Quality Assurance
Quality Control
Quick Disconnect

Rome Air Development Center

Rellability and Maintainability through Computer Aided Design
Reinforced Carbon Carbon

Reaction Control System
Research and Development

Remote Console (NASA information retrieval system)
Radio Frequency

Regenerative Fuel Cell System
Request for Proposal
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RH
RIC

RJDA

RMS
R&PM
RPSF

RP-1

R/R, R&R
RSI
RTOMI
RTS

RTV

R&T
RU

Right Hand
Rockwell International Corporation
Reaction Jet Drawer
Remote Manipulator System
Research and Program Management
Remote Processing and Storage Facility(s)
Rocket propellant-JP-X based
Repair/Replace
Reusable Surface Insulation

Repetitive Task Operations and Maintenance Instruction
Remote Tracking System
Room Temperature Vulcanizing
Research and Technology
Remote Unit

S
SAFT

SAT
S&A

SB
SBS

SBSS
S/C
SCAPE

SDI
SDIO

SDV
SiC
SIP
SIT

SLSOC
SM

SMA
SMCH

SME
SOA

SOC
SOPC
SOW
SPACECOM
SPADOC
SPC
SPIDPO

SPDMS
SPI

Sulphur
Semi-Automatic Flight Line Tester
Satellite
Safe and Arm

Space Based
Space Based System
Space Based Space Surveillance (System)
Spacecraft
Self-Contained Atmospheric Protective Ensemble
Space Defense Initiative
Space Defense Initiative Office/Organization
Shuttle Derived Vehicle
Silicon Carbine
Standard Interface Panel; Strain Isolation Pad
System Integrated Test
Simplified Launch System Operational Criteria
Support Module
Shape-Memory Alloy
Standard Mission Cable Harness

Shape Memory Effect
State-of-Art

Satellite Operations Center
Shuttle Operations Planning Center
Statement of Work

Space Command
Space Defense Operations Center
Shuttle Processing Contractor (Lockheed)
Shuttle Payload Integration and Development Program Office (JSC)
Shuttle Processing Data Management System
Standard Practice Instructions

SRB, SRBs Solid Rocket Booster(s)
SRM, SRMs Solid Rocket Motor(s)
SRSS
SS

SSME
SSMEC

SSSF
SSTO

ST

STA,STAS
STC
STE

STS

Shuttle Range Safety System
Space Station
Space Shuttle Main Engine(s)
Space Shuttle Main Engine Controller
SRB Segment Storage Facility
Single Stage to Orbit
Space Telescope
Space Transportation Architecture (Study)
Satellite Test Center
Systems Test and Evaluation or Special Test Equipment
Space Transportation System;
Shuttle Transportation System

xii



STSII
SV

S\V, (SW)
T-III
TACAN
TARS

TAV

TBD

T&C/0
TDAS
TDRS

TDRSS
TE

Tempest
TIS
TM

TP
T-O

TOs
TPS

TRAJ
TS

T/S
TSM
T&CN

TTL
TVC

UART
UDMH
UDS
UEXCV
UFRCV
UFRGB
UFRSB
UHF
ULCE
ULV
UPRCV
UPRCV(R)
UPXCV
UMB

VAB
VAFB

VCl
VCIA
VC2

VHF

VHMS
VHSIC
VIB

VIF
VLSI
VPF

ACRONYMS and ABBREVIATIONS

(Continued)

Space Transportation System II
Space Vehicle _:_:_
Software
Titan III

Tactical Navigation

Turnaround and Reconfiguration Simulation
Transatmospherlc Vehicle
To be Determined/Defined
Test and Checkout

Tracking and Data Acquisition Satellite

Tracking and Data Relay Satellite
Tracking and Data Relay Satellite System

Test Equipment
Electromagnetic emission suppression for security purposes
Technology Identification Sheet
Telemetry
Test Point; Test Plan
Liftoff Time

Transfer Orbit Stage
Thermal Protection System; Test Preparation Test

Trajectory

Transportation System
Test Setup
Tall Service Mast

Telemetry & Communication Network
Transistor/Transistor Logic
Thrust Vector Control

Universal Asynchonous Transistor .....

Unsymmetrical Dimethylhydrazine
Universal Documentation System

Unmanned Expendable Cargo Vehicle
Unmanned Fully Reusable Cargo Vehicle
Unmanned Fully Reusable Ground Based-OTV

Unmanned Fully Reusable Space Based-OTV
Ultra High Frequency

Unified Life Cycle Engineering
Unmanned Launch Vehicle

Unmanned Partially Reusable Cargo Vehicle(s)

Unmanned Partially Reusable Cargo Vehicle vlth Return
Unmanned Partially Expendable Cargo Vehicle
Umbilical

Vehicle Assembly Building
Vandenberg Air Force Base
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CIRCA 2000 -- OPERATIONS REQUIRENENTS FOR AN ORBITAL ACCESS SYSTEM

1.0 INTRODUCTION

BACKGROUND: STS ground operations were evaluated in the KSC Shuttle Ground
Operations Efficienctes / Technologies (SGOE/T) Study performed by Boeing.
This Study has identified the high-cost, hazardous, time and manpower consuming
problem areas involving vehicles, facilities, test & checkout, system
engineering, and management systems. Elimination or drastic reduction of these
cost driver systems will significantly reduce the recurring costs of prelaunch
processing and launch operations for space vehicles. The Circa 2000 operations
requirements were developed using STS as a working data source.

OBJECTIVE: The objective of the CIRCA 2000 system is to identify operations
that, if corrected, will drive overall life cycle costs down drastically. Once
identified, the responsible program design teams can correct or provide
alternate design solutions so that overall life cycle costs can be driven down
by an order of magnitude compared to the current STS system.

APPROACH: The approach is to develop individual operational requisites for:
(1) the associated management and system engineering; (2) the test & checkout
techniques; (3) the orbital access vehicle; and (4) the supporting
facilities. CIRCA 2000 System, Figure 1, lists the essential elements of each

design category and names the operations requirements for each element. Backup
sheets provide expansion of these requirements. This expansion includes the
associated rationale, sample concepts, identification of technology
developments needed, technology references and abstracts.

The next step in this document is demonstrate the feasibility of the
operational requirements by developing a radical, but potentially workable,
concept which includes an example vehicle and its related ground operations
including a headcount and facility analysis.

The final step will be for the designers to satisfy the operations requirements
in a way that will reduce the operations life cycle costs by a factor of ten
compared to Shuttle. Keep in mind that past trade studies are no longer valid;
technology changes daily and old trades were done with inaccurate estimates of
operations costs.

COALS: All of us have prejudices, based on our Individual experiences over the
years, as to what will or will not work. Uncontrolled growth, based on those
experiences, is a major reason why our current Life Cycle Costs (LCC) have
become exorbitant. Vehicle design has been performance oriented. Operations
methods/techniques have been based on vehicle design which was in turn, based
on vehicle performance. Designers have had no previous hard requirement and
therefore, little or no incentive to design vehicles based on LCC -- that is,
until NOW.

In the final analysis, all designs are compromises. We have outlined the
operations cost drivers and have proposed at least one concept for each cost
driver that, when Integrated, generate an order of magnitude cost reduction.
It is the intent of these concepts to stimulate the thinking of the design
teams best qualified to improve or replace conventional design approaches with
these sample concepts and, from t_em, develop simple working systems that will
meet or beat LCC reduction objectives. Those companies/organizations that use
innovative approaches to solve these problems will be the Aerospace companies
still around in the post-2000 era. The Countries that pursue these solutions
will be the Leaders in Space.

eA6 tN 'ENZtO  
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CIRCA 2000 SYSTEM
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CIRCA 2000 REOUIREMENT DATA

Essential Element: INNOVATIVE MANAGEMENT SYSTEMS

No: M0 Title: Procurement / Contracting

Operations Requirement:

Government procurement must utilize a contracting mode that establishes prime
contractors vlth sufficient system integration authority to define system

(hardware and software) configuration requirements. This vlll enable
cost-effectlve management for the total system architecture (including hardware

acceptance and sub-contractor control).

Rationale:

Contracts that specify GFE, such as engines, and dictate detailed

specifications rather than end product performance severely limit a prime
contractor's ability to achieve the optimum design or manage the Job in a cost
effective manner. Most detail hardware specifications limit the contractor's

•capability to be innovative and cost effective.

Sanple Concept:

Program level specifications should be developed only for the top level of end

product performance and include profit incentives.

Production contracts for systems / components should be placed under control of

the prime contractor.

FOR EXAMPLE: The lunar orbiter program was a highly successful performance
incentive program that operated under thls concept.

Technology References:

SGOE/T Study Report, "SOCH Appendices", Draft dated 9/8/87.

13



CIRCA 2000 REOUIREMENT DATA

Essential Element: INNOVATIVE MANAGEMENT SYSTEMS

No:M1 Title: Deming Style Management

Operations Requirement:

Traditional compartmented management style must be replaced with
team-style management with integrated quality.

Deming-type,

Rationale:

In maturing over the past twenty-five years, aerospace management, both in and
out of government, have succumbed to bureaucratic disease whereby the first
consideration of any management or technical problem is how it will affect the
"status quo". If the effect is negative in any way, the answers are often
skewed preventing top management from making cost effective decisions. Top
management also suffers from biased decisions made to accommodate their "status
quo".

Sample Concept:

Computerized databases can eliminate need for many middle managers who now only
gather and provide information for top management decisions. This will allow
top managers who know how to effectively use computer't0ols to obtain data that
is unfiltered and unbiased by middle management protecting their turf.

Management culture must change to a more participative management style (a la
Deming) without wasteful department barriers. This must take place both in
NASA and contractor ranks.

Nith a high percentage of managers in NASA and contractors approaching
retirement, there is an unusual opportunity to accomplish the change. Care
must be taken not to replace these retiring managers with their look-allke

proteges or nothing will be gained. Selection of new managers should be based
on their ability to make imaginative use of the latest management technology

and who are not ingrained with parochial viewpoints.

The individual program objectives should determine the organization requirement
-- not vlce-versa.

Technology Requirement:

A total culture change in managerial techniques. Brain restructuring.

Technology References:

"Managing Quality" Handbook, Boeing Aerospace Co., September '85

"The Deming Route to Quality and Productivity", W.W. Scherkenbach 1986.

SGOE/T Study Report, "SOCH Appendices", Draft dated 9/8/87.
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CIRCA 2000 REOUIREMENT DATA

Essential Element: INNOVATIVE MANAGEMENT SYSTEMS

No: M2 Title: Deslgn/Build Teams

Operations Requirement:

Beginning with the conceptual definition through the design phase,
the experience and knowledge of specialists in all areas,
manufacturing, procurement, ground operations, etc.

integrate
including

Rationale:

As a result of compartmentalized organization responsibilities, past vehicle
designs have not fully utilized and integrated the knowledge and experience of
specialists in all functional organizations.

The past sequence of hardware development, whereby the hardware designer
completes his design (without input from manufacturing, purchasing, operations,
etc.) and "throws it over the fence", for the other organizations to do the
best they can in producing and operating the hardware in a cost-effective way,
has led to life cycle cost an order-of-magnitude higher than necessary.

Sample Concept:
v

Management must adopt design/build team concepts. This will
adequate flow of experience and coordination from operational
engineering design during the definition and development stage.

provide an
elements to

Individual program requirements should determine its organizational structure
-- not vlce-versa.

Technolog 7 Requirement:

Advanced teamwork.

Technology References:

SGOE/T Study Report, "SOCH Appendices", Draft dated 9/8/87.

SGOE/T Study Phase 1 Final Report, Volume 1, pp.14-16, dated 5/4/87.
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CIRCA 2000 REQUIREMENT DATA

Essential Element: INNOVATIVE MANAGEMENT SYSTEMS

No: M3 Title: ULCE (Unified Life Cycle Engineering)

Operations Requirement:

Use Unified Life Cycle Engineering (ULCE). This is a design engineering

environment in which computer-aided design technology is used to continually

assess and improve the quality of a product during the active design phases as
yell as throughout its entire life cycle. This is accomplished by integrating

and optimizing design attributes for producibillty and supportability with

design attributes for performance, operability, cost, and schedule.

Rationale:

No common database interchange structure exists for design criteria, design

data, manufacturing data, reliability data, QA data trails and closeout,

operations and maintenance procedures, or requirements satisfaction. This has
led to gross duplication, omissions, inefficiencies, and, in some cases,

errors.

Sample Concept:

Implement Unified Life Cycle Engineering (ULCE) system to provide
birth-to-death unified data interchange, and enforce total Use of MIL-STD-1840A

throughout all system development and operational phases.

Provide for computerized approval/concurrence control of requirements,

procedures, and anomaly close-outs as part of ULCE; also provide for risk
management, configuration control, mlssion/range support, flight readiness
reviews, resolution of In-flight anomalies, etc.

Technology Requirement:

Continued development of ULCE.

Technolo_ References:

SGOE/T Study Report, "SOCH Appendices", Draft dated 9/8/87.
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CIRCA 2000 REQUIREMENT DATA

Essential Element: WORKSHOPS

No: M4 Title: Management System Vorkshops

Operations Requirement:

Develop and present workshops/seminars for Circa 2000 program
introduce the required management culture change.

Rationale:

(See MI)

Sample Concept:

(See M1)

Technology Requirement:

(See M1)

Technology References:

Workshops to-- be scheduled during Phase 3 of this SGOE/T Study

'88).

management to

(after April
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CIRCA 2000 REQUIRENENT DATA

Essential Element: WORKSHOPS

No: M5 Title: Operations Requirements Workshops

Operations Requirement:

Develop workshops/seminars for designers to further brainstorm implementation
of the Circa 2000 operations requirements for an orbital access system.

Rationale:

These workshops would provide an advance interchange of ideas between

operations and designers so that the best of both are integrated into the

conceptual design of the circa 2000 system.

Sample Concept:

A series of design discipline workshops aimed at interchange of ideas to
accomplish an order-of-magnitude reduction in life cycle costs for the Circa
2000 systems.

Technology Requirement:

None.

Technolo_ References:

Workshops to be scheduled during Phase 3 of this SGOE/T Study (after April

'88).
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CIRCA 2000 REQUIREMENT DATA

Essential Element: SYSTEM ENGINEERING

No: Sl Title: Combine Launch and Mission Operations

Operations Requirement:

Combine mission and launch operations.

Rationale:

There is much duplication in skills and manpower In the mission and

operations functions.

Sample Concept:

Combine mission and launch operations functions at launch site.

Cost trade, even over long-term, may be negative because of
investment at JSC (in addition to political implications).

Requirement:

Trade analysis on basis of costs rather than politics.

References:

STAS Reports, (Boelng, GDA, MMC, RI).

launch

real property

19



CIRCA 2000 REOUIREMENT DATA

Essential Element: SYSTEM ENGINEERING

No: S2 Title: Low Life Cycle Costs

Operations Requirement:

Operations efficiency must be considered during concept development and design.

Rationale:

Operations requirements have been disregarded in the past because they are
brought up too late in the design cycle to be implemented in a cost-effectlve
manner.

FOR EXAMPLE (FY-85 OPERATIONS COSTS FOR 8 FLIGHTS):

SRB $464.2M FLIGHT OPS $345.3M
ET 415.8M ORBITER HDWRE 162.6M
LAUNCH OPS 347.5M CRBW EQUIP 36.3M
PROPELLANTS 30.3M SSME 51.6M

GSE 24.1M CONTRACT ADMIN 17.1M

SUBTOTAL $1894.8M

PLUS NETWORK SUPPORT $ 20.4M
R & PM 274.2M

FY-85 TOTAL COST $2189._H (in '85 dollars for 8 flights)
or S 273.5M per flight

Minimizing upfront program costs multiplies Life Cycle Cost.

Sample Concept:

Do not sacrifice operational efficiency for vehicle performance.
Build a truck - not a Ferrari.

Prepare thorough and realistic llfe cycle cost analysis for Congress.
Emphasize Life Cycle Cost - not start-up costs.

Implement tools listed below.

Technology Requirement:

No new technology required, only further development and implementation of the

proper concepts and tools:

DEMING MANAGEMENT AND QUALITY TECHNIQUE

ULCE
DESIGN/BUILD TEAMS
MAINTAINABILITY

SUPPORTABILITY

DESIGN-TO-COST
MANDATORY MTBF/MTTR

Teehnolo_ References:
86X75319 86X75294 86N28011

85X70467 85N16743 85A45150
84N26692 84N24495 84N23330

84A15215 83A49586 83A49578

81NI1907

86A42620 86A42618 86A32095 86A30550 86A21872
85A42678 85A26795 84X78919 84X74889 84X70100

84N23150 84N23136 84N19129 84A30608 84A15212
83A48334 83A43748 82A19787 81N29023 81N23354
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CIRCA 2000'
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,CIRCA 2000 REQUIREMENT DATA

Essential Element: INNOVATIVE GROUND OPERATIONS

No:T1 Title: Final Stage Assembly

Operations Requirement:

Perform all stage assembly, refurbishment and T&C/0 in one facility;
horizontal installation of autonomous payload.

including

Rationale:

Simplifies and minimizes assembly and TbC/O facilities. Eliminates a separate
vehicle assembly building and large overhead lift-to-mate GSE.

(See also Item L1).

Sample Concept:

Reduce launch support facilities to three major categories:

1. Vehicle Assembly, TbC/O
2. Payload preparation

3. Launcher/pad

(See also Item LI)

Technolog 7 Requirement:

None.

Technolo_ References:

This document, Section 3.0.
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CIRCA 2000 REQUIREMENT DATA

Essential Element: INNOVATIVE GROUND OPERATIONS

No:T2/V20 Title: Payloads - One Autonomous Container;
Alternate Passenger Container (self-sufficlent)

Operations Requirement:

Eliminate integrated vehlcle/payload test and checkout.

Rationale:

Integrated T&C/0 is very time consuming, requires expensive GSE, and is

directly related to time and effort expended in reconfigurlng the orbiter
payload bay and vehicle support software. Autonomous payloads mounted within a
standard vehicle configuration can dramatically decrease these related costs.

(See related Item VlS).

Sample Concept:

Develop a payload bay module consisting of orbiter payload universal strongback
and environmental cover (as needed) that has internal capability to support
payload electrical, environmental, and communications requirements from loading

until orbital placement. This philosophy is also applicable to man-carrylng
orbital-dellvery module. Payloads can be tested and prepared for flight in the

off-line payload facilities vlth no direct impact on fleet operations. Under
the concept of autonomous payload modules with payload bay-unlversal pallets,
the payload is rolled out to meet the flight-ready vehicle, loaded horlzontally

at the OPF, rolled to pad, erected, vehicle fueled, and launched. Payload
integration within the autonomous container is the responsibility of the

payload community.

Technology Requirement:

None, other than hlgh-density power cells or other energy storage device

allow payload autonomy for one to three days during launch processing.

TechnoloEy References:

tO

This document, Section 3.0.



CIRCA 2000 REQUIREMENT DATA

Essential Element: INNOVATIVE GROUND OPERATIONS

No:T3 Title: 100% Computer Connectivity

Operations Requirement:

All computers associated in any manner with operations flight or ground
maintain complete connecting (bridging).

must

Rationale:

The vast amount of data required to support and maintain any operational system
requires that the maximum efficiency in operations be always maintained.

Paperwork currently requires a large portion of the allocated operation budget.
A potential reduction of 5g of the total LCC can be achieved by automation of
paperwork.

Sample Concept:

Utillzation of commercial DBMS which support SQL (standard query language) and
data import and export via MIL-STD-1840A.

Technology@equirement:

Distributed data base management systems providing for flexible computer
connectivity.

Technology References:

NASA/RECON: 86N27948, 84N31144, 84N23296, 84N21107

DIALOG: 2034798, 2011582, 2011580, 1979702, 1978939, 1964804,
1947009, 1877817, 1876159, 1868213, 1852081, 1842967,
1836336, 1823013, 1380555

25



CIRCA 2000 REQUIRRMENT DATA

Essential Element: INNOVATIVE GROUND OPERATIONS

No:T4 Title: Automated Electronic OMl's

Operations Requirement:

Operational and support procedures should be computer-based and maintained.

Rationale:

Conventional hard copy procedures are difficult and expensive to maintain, the
manual update, copy and distribution of procedures does not provide for

efficient operations. The lack of procedural discipline results in many
errors. Automated procedures would control procedural sequence, data recording

and associated support data presentation.

Sample Concept:

Procedures to be received from vendor in MIL-STD-1840A including graphics.

These data then to be processed into an operational site procedure format. As
procedures are scheduled for performance, the test conductor calls them up on
his terminal and follows display of instructions and sequences.

Technology Requirement:

Procedure authoring and update, standardize text and graphics formats.

Technology References:

NASA/RECON: 86N21206, 86N20477, 85N27754,
85N12793, 85Nl1603, 85A37968,

DIALOG: 2037337, 2008924, 1783653,

1502409, 1381439, 1335059,

85N27121, 85N24835,
84N21406

1713486, 1670611,

1401285, 1221478
1593032,
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CIRCA 2000 REQUIREMENT DATA

Essential Element: INNOVATIVE GROUND OPERATIONS

No:T5 Title: Text and Graphical Data Acquisition

Operations Requirement:

Import and export of
standardized.

text and graphics requires that data formats be

Rationale:

The large volume of operations and support data is currently generated,
maintained, and distributed in hard copy form and is highly labor intensive.

Sample Concept:

Text and graphics data imported and exported via MIL-STD-1840A.

Technology Requlrementz

Text and graphics standards: MIL-STD-1840A

Teedmolo87References:

NASA/RECON:

DIALOG:

86N17218, 84N24236

2037208, 2027585
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CIRCA 2000 REQUIREMENT DATA

Essential Element: INNOVATIVE GROUND OPERATIONS

No: T6 Title: Automatic Test Requirements Verification

Operations Requirement:

Test requirements verification must be automatically

completion of the associated procedures.

correlated with the

Rationale:

Current manual method is inefficient, inadequate, and error prone.

Sasple Concept:

An automated OMI is truly paperless, wlth sequence execution controlled by the

scheduling systems and should track the completion of each procedure and task.
As each task is completed, without error, or retest accomplished, all

associated test requirements are automatically verified.

Technology Requirement:

Distributed data processing, networking, computer/data connectivity.

Technolo_v References:

NASA/RECON: 85N30000, 85A33722, 84N33290, 84A26738, 82N23042
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CIRCA 2000 REQUIREMENT DATA

Essential Element: AUTONOMOUS VEHICLE OPERATIONS

No:T7/V7 Title: Onboard Checkout

Operations Requirement:

Current configurations require extensive use of GSE to support vehicle
checkout. Future systems should incorporate onboard checkout and minimize GSE.

Rationale_

Current configurations require complex GSE hookups to support system test and
operational verification. The configuration verification, required for test
hookup and calibration, defeats efficient operations. Commercial aircraft
provide 100% onboard checkout.

Saaple Concept:

After a firm set of test requirements has been defined, early in the design

phase, the associated hardware/software required to support on-board testing

must be incorporated in each subsystem. It is important to maintain subsystem
self-test autonomy.

Technology Requirement:

Bit and Integrated Fault Tolerant
architecture.

Avionics Suite (IFTAS) with layered

Technolo_ References:

NASA/RECON: 87NI0079, 87A33872, 86N20489,
85N16898, 85N16900, 85A24795,
84N14754, 84N26573, 84N34500,

86A23765, 85N16753, 85N16897,
85A28633, 85N34596, 85A45398,

84A46661, 83A45473
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CIRCA 2000 REOUIREMENT DATA

Essential Element: AUTONOMOUS VEHICLE OPERATIONS

No:T8/V6 Title: Integrated Fault Tolerant Avionics Suite (IFTAS)

Operations Requirement:

Avionics systems must provide for higher reliability by providing
fault tolerance in support of mandated system availability.

levels of

Rationale:

To support onboard checkout and mission success the entire avionics suite must

be designed to provide that level of fault tolerance required to assure that
the system is available when required. This is best accomplished by assuring
the robustness of all mission critical systems, and providing fault tolerance

where it is required (similar to a minimum equipment list for dispatch of
commercial aircraft).

Sanple Concept:

Future systems must be designed such that systems in general can be dynamically
configured to provide for more than one function. Should an allocated

processor or sub-system fail, another processor with a lesser priority function
should be assigned to reconflgure and perform the function of the failed

processor. This forces a high degree of commonality, and distributed
processing.

Technology Requirement:

Distributed processing, layered architectures, commonality.

Technology References:

NASA/RECON: 86N20475, 86N20472, 86N20402, 86A47511, 86A47442,
86A37043, 86A33194, 86A28062, 86AI1452, 85X10244,

85N30643, 85N23337, 85N16896, 85N16752, 85NI1610,
85N10711, 85A44565, 85A43489, 85A34179, 85A24795,

85A17876, 85A17344, 84A43946, 84A41699, 84A26771,
84A26768, 84A10052, 84AI0001, 83N36337
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CIRCA 2000 REQUIREMENT DATA

Essential Element: AUTONOMOUS VEHICLE OPERATIONS

No: T9/VI Title: No Flight Crew

Operations Requirement:

Design launch vehicle to be auto-piloted via on-board GN&C. Orbital
maneuvering and rendevous remotely controlled from ground and/or Space
Station/terminal destination.

Rationale:

Flight crew life support and manual control systems are very expensive, add
weight, and are a major time-consumer during test and checkout. Manual control
systems are not amenable to computerized, remote T & C/O or bit/bite. A large
percentage of flights are for cargo only. Plight crew is not mandatory for a
"taxi" function. Passengers to orbit are considered payload.

Salple Concept:

The vast majority of earth satellites have been launched to orbit with payloads
released and placed in LEO or GEO without the aid of on-board personnel. The
STS orbiter already has much of the capability needed for auto-trajectory and
de-orbit/land capability.

Technology Requirement:

Nonew technology required, only development to meet specific requirements.

Teehnolo_ References:

STAS Reports (unmanned vehicles): Boeing, GDA, MMC, RI

This document, Section 3.0.
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CIRCA 2000 REOUIREMENT DATA

Essential Element: AUTONOMOUS VEHICLE OPERATIONS

No:T10 Title: Returned Vehicle Self-test for Refllght

Operations Requirement:

After flight, returned vehicle should have sufficient self-test capability to

verify flight readiness or problem isolation to LRU.

Rationale:

To accomplish order-of-magnltude cost reduction, we must achieve 160-Hr or
better turnaround time. (160-Hrs was the original STS Turnaround goal whose

actuals have grown an order-of-magnitude.)

Sample Concept:

During flight, bit identifies and records anomalies. After landing, bit/bite

isolates problem to LRU level. After replacement, bit/blte retests and
verifies flight readiness.

Technology Requirement:

Development of bit/bite to meet specific requirements.

Technology References:

NASA/RECON: 87N10079, 87A33872, 86N20489,
85N16898, 85N16900, 85A24795,
84N14754, 84N26573, 84N34500,

86A23765,
85A28633,
84A46661,

85N16753,
85N34596,
83A45473

85N16897,
85A45398,
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CIRCA 2000 REQUIREMENT DATA

Essential Element: AUTONOMOUS VEHICLE OPERATIONS

No:TII/VI7 Title: Ground Power Unnecessary
(eliminate the requirement for ground power)

Operations Requirement:

Onboard power source capable of providing sufficient power for ground
T&C/O, and launch operations without connection to facilities or GSE.

O&M,

Rationale:

Ground power requirements with associated GSE and umbilicals complicate ground
processing and require a supporting organization. This results in vehicle
"power-up" being a costly repetitive milestone in STS processing. It should be
routine such as 767, B-I, etc.

Sample Concept:

High density energy storage systems, such as regenerative fuel
sodium/sulphur batteries to provide on-board power. Fuel cells

capable of using propellant grade H2 and 02.

cells or
should be

Technology Requirement:

Accelerated development of energy storage systems with emphasis on fuel

and sodium/sulphur batteries.

cells

Technolo_ References:

NASA/RECON: 87X70518, 87N22801, 87N19811, 87N19809, 87N17397,

87N16453, 87N14860, 87N12998, 87A33793, 87A33790,
87A33778, 87A33787, 87A15901, 87A14170, 86X73564,

86X73563, 86X72121, 86X71138, 86X70734, 86N28331,
86N28329, 86N27586, 86N23047, 86N17886, 86N16734,

86N16495, 86N14764, 86C12215, 86BI0483, 86BI0277,
86A37201, 86A36369, 86A24845, 85X76813, 85X72247,
85N71096, 85N33588, 85N16292, 85N31372, 85N13880,

85N13850, 85A45422, 85A33144, 85A26700, 85A26501,
85A12599, 84X75772, 84N31535, 84N12246, 84N10493,
84A30956, 84A30107, 84A30103, 83N14683, 81N22305,

81K10462, 80A20128, 75N24837
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CIRCA 2000 REQUIREMENT

Essential Element: SUPPORT FACILITIES

No.T12 Title: Horizontal Processing

-- Horizontal Transport

Operations Requirement:

DATA

Provide combination of flight vehicle design and

processing requirements and support facilities resulting
costly repetitive launch cycle. Horizontal mode proposed by

GROUND PROCESSING MODE COMPARISON

Rationale

inter-related ground

in the simplest, least
this study.
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CIRCA 2000

T12 (Continued)

REQUIREMENT

VERTICAL

DATA

- '_:HORIZONTAL
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CONCLUSIONS: Horizontal vehicle processing is more efficient

Vehicle must be self transporting (integral

landing gear)

Sample Concept:

Horizontal- T&CI0 processing concept requires the following full-cycle

operations description to demonstrate viability,

GROUND PROCESSING SEOUENCE

ground

i. Flyback booster and glideback orbiter land at post-launch post-mlsslon
intervals at the SLF or equal.

•2. Stages safed and towed on integral landing gear to

refurbish/launch preparation facilities (0PF or equal).

.

4.

5.

.

deservlce/

Download removed in horizontal attitude by overhead crane (OPF or equal).

Stages serviced and prepared for launch.

Autonomous payload canlster/cocoon/pallet installed
horizontal attitude in same facility (using same GSE
overhead crane (OPF or equal).

in orbiter in

as download), by

Stages towed in horizontal attitude on integral landing gear to launch pad
and rotated to vertical about the aft landing gear onto lift-off-style aft

umbilical Q/D carriers, using specially selected mobile crane having

state-of-the-art control systems and horizontal vehicle restraint winch.
One stage towed-ln from pad south ramp, second towed-ln from pad north

ramp. stages attached back-to-back. Alternate scenario for non-vlnged
vehicle is further-simplified pad with single access route and all stages
mated side-by-slde. Technician access via special mobile access manllft.

Stage max. length limited by mobile crane boom-length/load radius

capability. 180-ft. approximate maximum stage length considered feasible
state-of-art with existing KSC equipment.
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CIRCA 2000

T12 (Continued)

REQUIREMENT DATA

7. Launch

Technolo_ry Requirement:

1. Development of reusable moderate-size stages with integral landing gear or
specially adapted dollies. Ninged stages consistent with STAS 3rd phase
recommendation.

2. Radically simplified, autonomous (self-test/evaluatlon;

electrical power) stages.

self-contalned

3. Radically simplied, "barren pad".

4. Acceptance/development of mobile crane usage for flight hardware based on
highly satisfactory operational history at KSC.

TechnoloEy References:

NASAIRECONz 86X76652, 85N16967, 85N16927, 85N12001, 85A13163, 85A12988,
84X74531, 84N75063, 84A44153, 83X71371, 83A31196, 81A26524,
80X72115
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CIRCA 2000 REQUIREMENT DATA

Essential Element: SUPPORT FACILITIES

No:T12.1 Title: Horizontal Transport of Stages to Pad
(erection at pad)

Operations Requirement:

Eliminate LV rotation and high-lift VAB scenario and the related extensive GSE
and GSO army.

Rationale:

Conventional rotation, lift, and mate in the VAB requires immense mobilization

for complex, interrelated GS0, equipment, and personnel.

Sample Concept:

Perform T&C/O of all stages in horizontal attitude. Only one set and type of
access GSE is required. Complete T&CIO, roll individual stages to pad on
integral landing gear (reusable vehicle) or relatively simple dolly (for an
expendable vehicle), rotate to vertical wlth mobile crane and install

stage-mate fitting. Simplified vehicle and pad are key to reduced time at pad.
Passenger access to the payload bay (passenger module) subsequent to propellant
loading can be made by mobile vehicle, such as modified man-lift. If access

for vertical payload Insertlonwere made mandatory, it would cause the return

of costly structures and O&H army and compromise the "barren-pad" concept.

Technology Requirement:

SIMPLIFIED LAUNCH VEHICLE AND GREATLY REVISED DESIGN AND OPERATIONS PHILOSOPHY

AIMED AT ELIMINATING ALL POSSIBLE GSE AND GROUND SUPPORT OPERATIONS.

Proposed pad and vehicle are very much simplified from conventional concepts.
Vehicle simplification, as proposed In other items herein, eliminates
dependence on multi-level vehicle access/connectlons provided by swlngarms.

Technology References:

This document, Section 3.0.
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CIRCA 2000 REOUIREMENT DATA

Essential Element: SUPPORT FACILITIES

No:T12.2 Title: No Crawler Transporter / MLP

Operations Requirement:

Eliminate very large, heavy, very complex, O&M intensive mobile vehicles.

Rationale:

MLPs are required only for LVs of great size, weight, and awkward configuration
that are not amenable to normal highway-type transport. If each stage is

rolled to the pad on integral landing gear or relatively simple dollies, and
rotated/mated at the pad, both MLPs and CTs are no longer required.

Sample Concept:

The year 2000 launch vehicle can have a fully reusable booster and orbiter
(both having landing gear) or reusable flyback booster and expendable payload

stage. The expendable payload stage would require a roadable dolly that would
follow it continuously from receipt at KSC to the pad. Rotation via mobile
crane at the pad would then provide the possibility of greatly simplified GSE

and ground support operations.

(See also, TI2.1)

Technology Requirement:

None

Technology References:

This document, Section 3.0.
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Orbltal Access Vehicle

EQUIREMENT DAT A.

VI/T9- NO FLIGHT CREW
V2 - SIMPLIFIED ROBUST

PROPULSION SYSTEM

- [LIMINRTE SEPARATE
OMS AND RCS

- NO TURBOPUMPS/

USE PFLB
- FULLY THRO'ITLEflBLE

ENGINES

(MULTI -PHASE)
- SOFT ENGINE START

V3 - NO HYPERGOL$
V4 - NO GN2/He ON-BOARD

PURGES

V5 - NO GIMBALLEO ENGIN_
r

VGIT8 - INTEGRATED FAULT
TOLERANT AVIONICS
SUITE

V7/T? - HEALTH &STRTUS

....sMONITORING

V8 - TVC BY DELTA THRUST

AND/OR RCS/ORAERO
V9 - NO HYDRAULICS
VIO- AUTONOMOUS GN&C

PVOPOLSIVN

ORBITAL MAN[OR[RIVE-ORBIT

NBEZVOU$ CONTROL

,GRANt AVIONICS

R[CKOUT

OC

PARP[LLRN'I'TR

LAND|NGG[VA

MATING STRUCTURE

|NERG¥ STORAGE

R[OIC

Ul I* HIGH STRENGTH,
LIGHTWEIGHT CHYO TANKS

P12* ONE OXIDIZER/ONE FUEL
13- NO GN2/Xe PRESSURE SYSTEMS

14 - INTEGRAL LANDING GEAR

5 - NON-PYROTECHNIC SEPARATION

RIG- NO SEPARABLE TPS

- SKIN INTEGRAL
- NO MAINTENANCE

UIT/TI I- HIGH DENSITY
ENERGY STORAGE

RIO* NO ORDNANCE
uIg-INDEPENDENT WEAPON

DESTRUCT

ORBITAL ACCESS

VEHICLE
20/T2 - PAYLOADS

STANDARD AUTONOMOUS
CPRGO CONTAINER

ALTERNRTE PASSENGER
CONTAINER

(SELF-SUF F I C I ENT)

CIRCA 2000 SYSTEM

OPERATIONAL REQUIREMENTS
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C I R C A 2 0 0 0 R R 0 U I R E M E N'T DATA

Essential Element: MAIN PROPULSION

No:VI/T9 Title: No Flight Crew

Operations Requirement:

Design launch vehicle to be auto-piloted via on-board GN&C. Orbital
maneuvering and rendezvous remotely controlled from ground and/or Space
Station/termlnal destination.

Rationale:

Flight crew life support and manual control systems are very expensive, create

unnecessary added weight, and are a major source of time-consumption during
test and checkout. Manual control systems are not amenable to computerized,
remote T & CIO or bit/blte. A large percentage of flights are for cargo only.

Flight crew is not mandatory for a "taxi" function. Passengers to orbit are
considered payload.

Sample Concept:

The vast majority of earth satellites have been launched to

payloads released and placed in LEO or GEO without the aid
personnel. The STS orbiter already has much of the capability

auto-trajectory and de-orbit/land capability.

orbit vlth
of on-board
needed for

Technology Requirement:

No new technology required, only development to meet specific requirements.

Technolo_ References:

STAS Reports: Boeing, GDA, MMC, RI

This document, Section 3.0.
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CIRCA 2000 REQUIREMENT DATA

Essential Element: MAIN PROPULSION

No:V2 Title: Simplified Robust Propulsion System

Operations Requirement:

Simplified, integrated, robust propulsion system that, using the same oxidizer

and fuel, integrates the essential elements of main propulsion, orbital
maneuver/de-orblt, and attitude/rendezvous control.

Rationale:

Current propulsion systems started with an engine design and the MPS built
around it. There is a necessity to simplify and integrate all propulsion
systems and radically minimize the supporting operations and maintenance.

Saiple Concept:

Eliminate separate OMS and RCS
No turbopumps/use pressure-fed
Fully throttleable engines/multi-phase
Soft engine start

(see V2.1)

(see V2.2)
(see V2.3)
(see V2.4)

Technolo_ Requirement:

(See V2.1, V2.2, V2.3, V2.4)

Teehnolo_), References:

NASA/RECON: 87A18475, 87AI1334, 86A42620, 85X74308, 85X70592,
85A39670. 85A13519, 84X78036, 84X72894, 79X75706,
78NI1082, 77A41993, 74N71316, 74N70964, 74A12920,

74AI1559, 73N12847, 73N12840
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CIRCA 2000 REQUIREMENT DATA

Essential Element: MAIN PROPULSION

No:V2.1 Title: Eliminate Separate 0MS and RCS

Operations Requirement:

Delete 0MS and RCS as separate systems from MPS.

Rationale:

If MPS can be utilized for OMS and RCS, it may significantly lighten
and will simplify ground support operations.

vehicle

Sample Concept:

Use one of MPS engines at greatly reduced throttle for final orbit insertion
and de-orblt. This eliminates separate engines, valves, thrust structure and

tankage with a modest increase in on-board MPS tankage.

The integrated propulsion system would provide hot gas for the RCS
configuration.

Concept dependent on booster and orbiter having independent propulsion and

tankage as proposed in STAS.

Technology Requirement:

i. Develop throttleable MPS; same as Item V2.3

2. Develop orbital restart capability

3. Develop Zero-G propellant acquisition techniques

Technology References:

See V2.
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CIRCA 2000 REQUIREMENT DATA

Essential Element: MAIN PROPULSION

No:V2.2 Title: No Turbopumps / use PFLB

Operations Requirement:

The ideal requirement is to eliminate turbopumps.

Rationale:

Turbopumps are very costly to develop and manufacture: heavy, very high RPM,
cavitation-sensitive devices.

Rocket engine cost, refurbishment frequency, refurbishment cost, and T&C/O
time consumption are largely driven by turbopump sensitivity.

Pressure-fed engines are a viable prospect as specific impulse is relatively
insensitive to chamber pressure.

Sample Concept:

Develop a low-pressure-fed engine in the interest of providing minimum tankage
weight and simplifying associated transport and handling GSE. A
non-conventional nozzle will be necessary to shorten length and reduce weight.

TeehnoloKy Requirement:

i. PFLB design no heavier than turbopump-type vehicle
2. Pressure-fed injector design

3. Igniter design

4. Plug nozzle design, toroidal thrust chamber, or
other concept to shorten nozzle and increase low
altitude thrust coefficient.

Technolo_ References:

See V2.
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CIRCA 2000 REQUIREMENT DATA

Essential Element: MAIN PROPULSION

No:V2.3 Title: Fully Throttleable Engines (multi-phase)

Operations Requirement:

For upper stages, this is an alternate to straight pressure-fed engine but has
higher related operations cost, since it doesn't eliminate turbopumps. Design
and develop main propulsion system rocket engines that are fully throttleable
from near 0 to 100%.

Rationale:

The SSMEs can be throttled from 65% to over 100% only. With multiple restart

and lower thrust capability, the MPS could be used for orbital maneuvering and
de-orbit (0MS); thereby saving cost, weight, and T&C/O of separate 0MS

systems.

Sample Concept:

Use tank-head start pressure-fed engine phase. Add a percentage of propellant
to the chamber with a turbopump to increase mass flow. Gradually delete

pressure-fed component to achieve maximum propellant mass flow. Thrust can
then be tailored to mission profile to accommodate acceleration requirements.

v

Technology Requirement:

Must develop:

lo SSME multiple restart capability
- Spark plug/arc
- Hot resistor
- Laser

. Throttleability
- Multi-phase concept

o Pressure fed

o Turbopump assist
o Full turbopump

3. MPS propellant acquisition technique for Zero-G restart

Technolo_ References:

See V2.
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CIRCA 2000 REQUIREMENT DATA

Essential Element: MAIN PROPULSION

No:V2.4 Title: Soft Engine Start

Operations Requirement:

Revise rocket engine start-transient
significantly slower start time.

time specifications to allow

Rationalez

Existing SSME rapid start can reduce llfe expectancy and increase
refurbishment frequency of turbopump bearings, seals, and propellant valves.

Sample Concept:

See operations requirement.

Technolo_, Requirement:

None

Technology References:

See V2.
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CIRCA 2000 REOUIREMENT DATA

Essential Element: MAIN PROPULSION

No: V3 Title: No Hypergols

Operations Requirement:

No use of hypergols for launch, orbital propulsion, or APU systems.

Rationale:

A very significant quantity of non-productive manhours occurs during each flow

for "area clear" required during hazardous opening/entry/operation of 0MS and
RCS orbiter systems. There is also a snowballing effect in facilities and OhM

requirements for special ventilation, scrubbers and a multitude of safety
equipment, including a small army to use and maintain scape (self-contalned

atmospheric protective ensemble) suits. Further, a pound of hypergol costs

about $8.00, whereas, a LOX/H2 mix costs less than $0.22/ib; a LOX/CH 4 mix
costs less than $0.1511b; and a LOXIC3H 8 costs less than $0.0811b.

Sample Concept:

Utilize portion of main propulsion for OMS.
thruster for airborne/orbital RCS.

v

Technology Requirement:

Develop systems
(See v2.1).

Adapt Space

using prime propellants for OMS, RCS, and APU

Station 02/H 2

applications.

Technolo_ References:

(See V2)
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CIRCA 2000 REOUIREMENT DATA

Essential Element: MAIN PROPULSION

N_oo:V4 Title: NO GN2/He 0n-board Purges

Operations Requirement:

Delete launch vehicle on-board GN2 and HE purge systems.

Rationale:

Subject systems add weight to vehicle and electro/mechanlcal/pneumatics
require special small O&M army and much time for ground processing and launch.

Sample Concept:

Eliminate sources of hazardous fluid leaks such as bolted flanges with seals,

flared fittings, etc. Utilize welded or brazed assembly techniques and/or

Nitinol compression fittings.

Use lightweight airborne mass spectrometer with sensing lines or design
vehicle with multitude of very small, lightweight electronic fuel and oxidizer

sensors capable of verifying leak-tight vehicle configuration. Load fuel
first. Verify system leak-free, then load oxidizer. If leak is detected

during propellant loading, detank and assess.

Technology Requirement:

Develop MPS engine requiring no purge prior to firing in atmosphere.

Lightweight mass spectrometer for launch and flight environment.

Consider Nitlnol fittings, particularly for hard-to-reach connections.

Technolog_ References:

NASA/RECON: 86X71562, 86N21849, 85X76796, 85X76476, 85X73181,
85N21386, 85A47011, 84KI0941, 84A42759, 82X78166
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CIRCA 2000 REOUIREMENT DATA

Essential Element: ATTITUDE/RENDEZVOUS CONTROL

No:V5 Title: No Gimballed Engines

Operations Requirement:

Devise thrust vector or vehicle attitude control system which eliminates need

for gimballed engines and associated hydraulics, seals, pivots, bellows, etc.

Rationale:

Gimbal systems are expensive and heavy, and add a severe burden of 0&M,
test and checkout to ground support operations.

and

Sample Concept:

Using multi-engine concept, and off-center thrust vectors, use differential

throttling for trajectory control. Accept less than "normal" TVC angle

specifications. Reexamine the flight dynamics models to determine if the TVC
requirements can be reduced to a point where methods other than gimballing
would be acceptable.

Technology Requirement:

Throttleable engines; see Items V2.2 and V9 TVC concepts°

Technology References:

See V8.
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CIRCA 2000 REQUIREMENT DATA

Essential Element: FAULT TOLERANT AVIONICS

No:V6/T8 Title: Integrated Fault Tolerant Avionics Suite (IFTAS)

Operations Requirement:

Avionics systems must provide for higher reliability by providing increased
levels of fault tolerance in support of mandated system availability.

Rationale:

To support onboard checkout and mission success the entire avionics suite must
be designed to provide that level of fault tolerance required to assure that

the system is available when required. This is best accomplished by assuring
the robustness of all mission critical systems, and providing fault tolerance
where it is required (similar to a minimum equipment llst for dispatch of

commercial aircraft).

Sample Concept:

Future systems must be designed such that systems in general can be

dynamically configured to provide for more than one function. Should an
allocated processor or sub-system fail, another processor vlth a lesser

priority function should be assigned to reconflgure and perform the function
of the failed processor. This forces a high degree of commonality, and

distributed processing•

Technolog_ Requirement:

Distributed processing, layered architectures, commonality•

Technology References:

NASA/RECON: 86N20475, 86N20472, 86N20402, 86A47511, 86A47442,
86A37043, 86A33194, 86A28062, 86AI1452, 85XI0244,

85N30643, 85N23337, 85N16896, 85N16752, 85NI1610,
85NI0711, 85A44565, 85A43489, 85A34179, 85A24795,
85A17876, 85A17344, 84A43946, 84A41699, 84A26771,

84A26768, 84AI0052, 84AI0001, 83N36337
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CIRCA 2000 REOUIREMENT DATA

Essential Element: 0N-BOARD CHECKOUT

No:V7/T7 Title: Health & Status Monitoring (on-board checkout)

Operations Requirement:

Current configurations require extensive use of GSE to support
checkout. Future systems should incorporate onboard checkout and
GSE.

vehicle
minimize

Rationale:

Current configurations require complex GSE hookups to support system test and
operational verification. The configuration verification, required for test
hookup and calibration, defeats efficient operations. Commercial aircraft
provide 100_ onboard checkout.

Sample Concept:

After a firm set of test requirements has been defined, early in the design

phase, the associated hardware/software required to support on-board testing
must be incorporated in each subsystem. It is important to maintain subsystem

self-test autonomy.

Technology Requirement:

Bit and Integrated Fault
architecture.

Tolerant Avionics Suite (IFTAS) with layered

Technoloa_r References:

NASA/RECON: 87NI0079, 87A33872, 86N20489, 86A23765, 85N16753,
85N16897, 85N16898, 85N16900, 85A24795, 85A28633,

85N34596, 85A45398, 84N14754, 84N26573, 84N34500,
84A46661, 83A45473
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CIRCA 2000 REQUIREMENT DATA

Essential Element: TVC/GN&C

No: V8 Title: TVC by Delta Thrust and/or RCS/or Aero

Operations Requirement:

Provide TVC or some form of vehicle attitude control during MPS operation

glmballed engines are eliminated.

if

Rationale:

Simplifying the vehicle systems and ground operations by deleting glmballed
engines and associated systems requires alternate method of TVC or vehicle
attitude control during MPS operation as proposed in Item V9.

Sample Concept:

Using multi-engine concept, and off-center thrust vectors, use differential
throttling for trajectory control. Accept less than "normal" TVC angle

specifications. Possible use of aerodynamic surfaces, also.

Technology-Requlrement:

Throttleable engines; see items V2.2 and V5 TVC concepts.

Technology References:

NASA/RECON: 87N16551, 87NI1735, 87A33249, 87A32117, 87A19603,

86X75348, 86A28490, 85X74761, 85X73876, 85N22229,
85A45971, 85A41019, 85A39562, 85A24795, 84X77582,

84X72233, 84XI0357, 84N72750, 84N24603, 84N12237,
84KI0744, 84KI0153, 84A40143, 84A43401, 84A29544,
84A29543, 84A26701, 84A16526, 84AI1999, 83AII175
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CIRCA 2000 REOUIREMENT DATA

Essential Element: TVC/GN&C

No: V9 Title: No Hydraulics

Operations Requirement:

Provide high thrust actuators for vehicle systems using a system other

hydraulic.

than

Rationale:

Hydraulic systems are heavy, complex, and plagued with 0&M GSE activities.
Vehicle and ground support operations would be greatly simplified if simpler,
more reliable alternative is developed.

Sample Concept:

State-of-the-art high-torque electric motors coupled to low-friction ball-worm
linear actuators and high-leverage mechanical linkage hold promise of great

simplification for ground support operations.

Technology Requirement:

Develop motors with ball-worm actuators and self-test status

specific applications.

reporting for

Technology References:

See V8.
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CIRCA 2000 REQUIREMENT DATA

Essential Element : TVC/GN&C

No:VlO Title: Autonomous GN&C

Operations Requirement:

Eliminate vehicle dependence on GSE for test and checkout.

Rationale:

Onboard bit/bite of GN&C can eliminate�simplify�speed-up ground support
operations.

Sample Concept:

Boeing 757/767 or advanced military aircraft computerized electronics
providing self-test and fault identification with fault-tolerant computers.
Ability to replace circuit boards without system shutdown. Easy
accessibility. See items T7, T8, and TI0.

Technology, Requirement:
v

Further development of bit/bite.

Technology References:

See VS.
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CIRCA 2000 REQUIREMENT DATA

Essential Element: PROPELLANT TANKAGE STRUCTURE

No:VII Title: Leak-Resistant Tank and Plumbing Design

Operations Requirement:

Develop cryo tank materials and designs providing greater leak-proof integrity;

(fever separable connections and leak paths).

Rationale:

Contemporary tankage and plumbing are leak sensitive and require

ground operations vlgilance. Any configuration simplification has
consequences on ground support operations.

constant

positive

Sample Concept:

An integral tank containing concentric fuel and oxidizer tanks, (fuel and
oxidizer must be thermally compatible), eliminating Intertank structure and

throughtank plumbing.

Propane and methane are cryogenic fuels that possess potential for common

bulkhead concentric tanks. The least expensive, propane for instance, is yell
suited for- this application because its normal freezing point of -30568 F
allows it to remain liquid at the normal boiling point of oxygen (-297.4 F).

Another potential benefit of this concept is the denslflcatlon by thermal

conduction to the oxygen during propellant loading.

Technolos_y Requirement:

I. Research in lightweight, internal insulation, easily applied and
without maintenance.

reusable

2. Development of innovative alloys retaining higher strength characteristics
at cryo temperatures.

. Development of an integral tank configuration with concentric fuel and
oxidizer tanks; made possible by cryo-compatible propellants, i.e., LOX

and methane or propane where cryo temperatures and/or fuel freezing point
are close.

4. Greater use of welded joints; Nitinol sleeves and collars, etc.

Technology References:

NASA/RECON (See Volume 5):

87A33190, 87A13055, 87A13051, 87A13011, 87AI1843, 86X75033, 86X74233,
86X73534, 86XI0270, 86XI0066, 86XI0045, 86N22593, 86N13349, 86C12705,

86C00011, 86A40487, 86A36854, 86A36335, 86A31475, 86A31465, 85X746489,
85XI0084, 85XI0074, 85A46526, 85A45739, 85A43126, 85A41005, 85A39283,

85A37401, 85A37376, 85A35389, 85A27119, 84X73372, 84A34010, 84A32676,
84A28232, 83X72974, 83X72199, 83A37861, 83A33961, 82X73554, 82X71731,

82A47042, 82A38699, 82A24804, 82A23752, 80N30494
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CIRCA 2000 REQUIREMENT DATA

Essential Element: PROPELLANT TANKAGE STRUCTURE

No:V12 Title: One Oxidizer / One Fuel

Operations Requirement:

Simplify propellant procurement, transport, storage, pumping, safety equipment
and procedures by designing vehicles using only one oxidizer and one fuel.

Rationale:

Each individual propellant ground system requires its own little army

engineers, technicians, safety, and expensive, hazardous facillties/GSE.

of

STS has five propellant components, each of which require separate procurement,
transport, storage, pumping , GSE, safety, operational procedures, engineers,
technicians, etc.

Sample Concept:

Propellant-related ground support operations and the different vehicle systems
test and checkout would be immensely simplified if only one oxidizer and one

fuel were required.

Technology Requirement:

Development only.

Technology References:

(See V2)
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CIRCA 2000 REOUIREMENT DATA

Essential Element: PROPELLANT TANKAGE STRUCTURE

N___oo:Vl3Title: No GN21HE Pressure Systems

Operations Requirement:

Delete GN 2 and HE valves control plumbing and
systems.

propellant tankage pressure

Rationale:

Elimination of GN^ and HE storage bottles, supply valves, manifolds, plumbing,
and multiple tes_ and checkout, will significantly lighten the vehicle, and

simplify and speed-up ground support operations.

Sample Concept:

Provide electro-mechanlcal valve actuators with electrical self-test/status

capability. Propellant tank prepressurlzation at launch provided from cryo

propellant boil-off with vent valve cycling as needed. Use gas generator or
engine hot gas bleed/heat exchanger during flight a la STS.

Technolog_r Requirement:

Design application of existing
philosophy.

technology. Innovative vehicle •design

Technology References:

This document, Section 3.0.
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CIRCA 2000 REQUIREMENT DATA

Essential Element: LANDING GEAR

No: VI4 Title: Integral Landing Gear

Operations Requirement:

Simple, rapid transit of flight vehicles through the ground processing
from landing site, to processing facility, to launch pad.

cycle'.

Rationale:

The operational efficiency and cost reduction potential of this C2K concept are
strongly dependent on capability to insert the payload cocoon as late as

practical in the flow, l.e., immediately before vehicle transfer to pad. Use
of integral landing gear and aircraft tug-type operation eliminate the need for
large, O&M intensive crawler-transporter (CT) and mobile launcher platform

(MLP) and allow rapid transit and reduced payload ground loiter time.

Sample Concept:

Booster and orbiter each feature integral landing gear. Each vehicle is

capable of being towed by the same tug. The booster and orbiter landlrollout

at high speeds. Orbiter download structures must be capable of landing speeds
and accelerations. Towing to the pad can be over 20 mph.

Transit via integral landing gear also allows individual vehicle transfer to

the pad and, vlth appropriate structural design (removable tension strut,
perhaps), individual rotation - to - vertical about the landing gear using a
mobile crane. This would provide the following benefits:

(i) Rapld/tlmely transfer of individual vehicles to pad.

(2) Minimum payload ground loiter time subsequent to insertion in
vehicle.

(3) Requires roadway capable of supporting booster and orbiter
individually, but crawler-transporter and mobile launcher platform

are not required; gravelled cravlervay and repetitive dragging I

smoothing not necessary.

(4) Erection GSE greatly simplified. At KSC mobile cranes are

routinely maintained and available. Rotation to vertical can be
accomplished without lifting flight vehicle from ground; assures
full control of vehicle while "on-the-hook", greatly improving

safety and quickness of the operation.

(s) For a ground processing scenario limited to horizontal vehicle
handling, transit to pad can be either individual or piggyback.

The C2K concept of individual transport promises a lighter booster.
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CIRCA 2000 REOUIREMENT DATA

No:V14 Title: Integral Landing Gear (Continued)

Technology Requirement:

No new technology needed other than improvement in brakes and tires.

Analysls of conventional vehicle and landing gear structures to assure erection
capability (accommodation of X-axis loads).

Technolo_ References:

This document, Section 3.0.
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CIRCA 2000 REQUIREMENT DATA

Essential Element: MATING STRUCTURE

No: VI5 Title: Non-pyrotechnlc Separation

Operations Requirement:

Simplify vehicle separation design and related ground processing.

Rationale:

Contemporary stage separation hardware and ground processing are complex,
hazardous, and manpower intensive.

Test and checkout of electrical systems for ignition of pyrotechnic devices Is
lengthy and wasteful of manpower during repetitive "area clear" operations.

STS 51-1 preps for mating required a total clock time of 72 hours directly
related to separation hardware and pyrotechnics installation and test.

Sample Concept:

The C2K concept of individual vehicle transit to pad and individual erection,

suggests the geometric possibility of a vehicle back-to-back mating and
separation system requiring no moving parts or pyrotechnics. Examination of

the following process is suggested:

(i) Design booster and orbiter propulsion/ acceleration mechanics such

that the booster acceleration component exceeds that of the orbiter,
i.e., the booster wants to outclimb or run ahead of the orbiter.

(2) Erect the booster first. Subsequent rotation of the orbiter to

vertical about its landing gear (over the flame trench, onto a
thrust butt) can allow automatic attachment of the orbiter to the

booster by means of a male/female clevis arrangement having no

moving parts or pyrotechnics. The orbiter is effectively impaled on
the booster.

(3) When the booster propellants are expended, aerodynamic drag and

orbiter acceleration provide stage separation.

Technology Requirement:

Detailed examination of aerodynamics and related shock-wave interactions would
be necessary to assure validity of separation dynamics.

Either a twin-hull booster, or an exterior payload bay (or other alternative)

will be required to eliminate structural interference of the vehicles during
erection of the orbiter.

Technology References:

This document, Section 3.0.
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CIRCA 2000 REQUIREMENT

Essential Element: TPS

DATA

No:V16 Title: No Separable TPS

Operations Requirement:

Eliminate time consuming, critical inspection and test of orbiter-type TPS.

Rationale:

Orbiter tile has structural characteristics akin to hlgh-density styrofoam,

i.e., its brittle and delicate. Strength of bond to vehicle substrate is
critical and very difficult to ascertain, repair/test/valldatlon of TPS is

very time consuming, requires expensive GSE and hlgh-tech test equipment, and

multiple eyes to observe/verlfy procedures.

Sample Concept:

Provide simplified, skin-lntegral, large panel, "old technology" TPS, i.e.,

temperature resistant pyrolytic graphite, metals and composites as proposed for
earlier STS concepts. Reexamine, redefine reentry mode to multl-skip,
once-around reentry a la Sanger, and reexamine cross-range requirements impact

on TPS configuration.

Technology Requirement:

Development only. Previous studies/designs utilized much less sensitive TPS.

Technology References:

NASA/RECON: 85XI0346, 85A38450, 85A28801, 85A17092, 84X74531,

84XI0382, 84XI0381, 84XI0379, 84XI0375, 84XI0372,
84XI0371, 84X10366, 84X10356, 84N32505, 84N24709,

84A47046, 84A42651, 84A41928, 84A37496, 84A37494,
84A37493
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CIRCA 2000 REQUIRRMENT DATA

Essentlal Element'. ENERGY STORAGE

No:VI7/Tll Title: High Density Energy Storage

(ground power unnecessary)

Operations Requirement:

Onboard power source capable of providing sufficient power for ground O&M, T &
C/O, and launch operations without connection to facilities or GSE.

Ratlonale:

Ground power requirements with associated GSE and umbilicals complicate ground
processing and require a supporting organization. This results in vehicle

"power-up" being a costly repetitive milestone in STS processing. It should be
routine such as 767, B-I, etc.

Sample Concept:

High density energy storage systems, such as regenerative fuel
sodlum/sulphur batteries to provide on-board power. Fuel cells

capable of using propellant grade H2 and 02.

cells or
should be

Technology Requirement:

Accelerated development of energy storage systems vlth emphasis on fuel

and sodlum/sulphur batteries.

cells

Teehnolo_ References;

NASA/RECON: 87X70518, 87N22801, 87N19811, 87N19809, 87N17397,

87N16453, 87N14860, 87N12998, 87A33793, 87A33790,

87A33778, 87A33787, 87A15901, 87A14170, 86X73564,
86X73563, 86X72121, 86X71138, 86X70734, 86N28331,
86N28329, 86N27586, 86N23047, 86N17886, 86N16734,

86N16495, 86N14764, 86C12215, 86B10483, 86B10277,
86A37201, 86A36369, 86A24845, 85X76813, 85X72247,

85N71096, 85N33588, 85N16292, 85N31372, 85N13880,
85N13850, 85A45422, 85A33144, 85A26700, 85A26501,
85A12599, 84X75772, 84N31535, 84N12246, 84NI0493,

84A30956, 84A30107, 84A30103, 83N14683, 81N22305,
81KI0462, 80A20128, 75N24837
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CIRCA 2000 REOUIREMENT DATA

Essential Element: VEHICLE DESTRUCT

No:VI8/S4 Title: No Ordnance

Operations Requirement:

Eliminate all ordnance devices or provide ordnance which is inherently safe

forhandling purposes. Ordnance elements, if required, must be introduced in to

the processing flow with the minimum possible impact. The objective would be
to eliminate or drastically reduce "area clear" requirements levied by ordnance
activities.

Rationale:

There are five types of ordnance devices currently used on STS: propulsion
(SRM's), ignition, release, separation, and range safety. The special handling

safety, area clear, and training requirements make this a major cost area in
ground processing.

Sample Concept:

Eliminate explosive ignition devices: replace pyrotechnics vith lasers.

Explosive release and separation devices: replace with electromechanical and
Nitlnol initiated devices, or slmple-geometry clevls-type attachments.

Explosive range safety devices: eliminate by using military weapon systems to
destroy errant vehicles. Use vehicle-borne beacon to assure identification and

assist weapon. (See V19)

Technology Requirement:

Development only.

Technolo_ References:

NASA/RECON: 86N27356,
82N19033,

86A23512, 85N13959, 85A47011, 84A42759, 82N72580,
80X73875
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C I R C A 2 0 0 0 R E Q U I R E H E-N T D A T A

Essential Element: VEHICLE DESTRUCT

No:V19 Title: Independent Weapon Destruct

Operations Requirement:

Provide ground-based anti-missile-type battery of Circa 2000 weapon systems to
provide near-range vehicle destruct. Eliminate extensive non-productive
manhours for "area clear" during range safety ordnance installation. Minimize
"safety army" and procedures that accommodate contemporary systems and methods.

Rationale:

Elimination of vehicle range safety ordnance and
manhours and operational cost is Bighly desirable.

associated non-productive

Sample Concept:

Delete the extensive vehlcle/ground remote destruct system. If an unmanned
vehicle goes awry during the first minutes of launch (or close to launch site)
use ground based antl-mlssile weapons to provide range destruct. Use beacon

on-board space vehicle to assist in identification and guidance.

Technology Requirement:

None. Use military anti-mlssile system of Circa 2000 vintage .

Technolo_ References:

(Classified)
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CIRCA 2000 REQUIREMENT DATA

Essential Element: PAYLOAD

No:V201T2 Title: Payloads: Standard Autonomous Cargo
Container or Alternate Passenger

Container (self-sufficlent)

Operations Requirement:

Provide only slmple mechanical interface between launch vehicle and payload.

Rationale:

Orbiter payload bay mods and payload flight support equipment software mods are

among the most time consuming ground support operations.

See Item T2 (payload T&C/O).

Sample Concept:

Develop a payload bay module consisting of orblter-unlversal strongback and
environmental cover (as needed) that has internal capability to support payload

electrical, environmental, and communications requirements from loading until
orbital placement. This philosophy is also applicable to man-carrylng orbital

delivery module vlth llfe support systems. Concept is dependent upon forcing

payload designers to accommodate the launch vehicle rather than vlce-versa.

Technology Requirement:

Longer-llfe, more reliable (high density) fuel cells or other source to support

payload module. See VI7.

Technolo_ References:

NASAIRECON: 86A14382, 84A11721, 78A51985, 76N27347

See also V17.
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CIRCA 2000'

Launcher / Pad

REQUIREMENT DATA
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LZ-NODELUG( OASOUND

SUPPRESSION WATER
L5 - LOWER MAINTENANCE

FLAME TRENCH AND b
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CIRCA 2000 REQUIREMENT DATA

Essential Element: VEHICLE SUPPORT STRUCTURE

No:L1 Title: Final Vehicle Mate

Operations Requirement:

Eliminate complex rotation, mate, and associated GSE and bridge cranes in VAB

vehlcle-mating scenario. Also eliminate need to transport very large,
delicate, awkward assembly to launch site.

Rationale:

Mating remotely
llftlng/rotatlon

very expensive,
equipment.

from launch site requires army of men and GSE for complex
harness, bridge cranes, MLP, CT, platform retraction and the

labor intensive O&M "tree" necessary to support all this

Sample Concept:

"Barren Pad" equipped with very simple aft rotation/plvot wheel-stop at the

flame trench edge. Individual stages rolled relatively quickly to pad on
integral landing gear (reusable vehicles). Individual stages rotated to

vertical from opposite sides of flame trench using aft rotatlon/plvot and large
mobile crane selected for positive control design and horlzontal-restralnt
winch. Vehicle "nesting" concept greatly simplifies pad configuration.

One of the prime limitations of mobile crane support is the payload "swinging
pendulum" effect. This same effect is also a serious operational hazard with
bridge cranes, e.g., KSC/VAB. Mobile cranes have been successfully used in
place of the MDD to llft orbiters for mate/demate with the SCA on four
occasions. Inability to restrain the load pendulum resulted in severe

wlnd-speed limitations during those operations. Rotation about integral

landing gear or special dolly wheels would retain vehicle ground contact at all
times and eliminate the pendulum hazard normally associated with both bridge
and mobile cranes.

Any large industrial facility (such as a major launch site) routinely requires

large mobile crane support for a multitude of logistics and O&M tasks. Using
such a system (carefully selected for capability) for vehicle erection at the

launch site is like acquiring an erection system virtually for "free".

With this concept, final stage mating and separation system verification must

occur after erection at the pad. This may necessitate a special mobile vehicle
for access to the Interstage connect points. The same mobile vehicle can be

designed to provide passenger access to launch vehicle subsequent to propellant
loading.

Further simplification would result from booster/orbiter connection of
clevls-type fittings secured by weight or acceleration forces in place of the

usual explosive bolts.

Technology Requirement:

Development only.

Technology References:

This document, Section 3.0.

PAGE_INTENTIONALLY _ANK
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CIRCA 2000 REOUIREMENT DATA

Essential Element: VEHICLE SUPPORT STRUCTURE

No: L2 Title: No Deluge or Sound Suppression Vater

Operations Requirement:

Eliminate very extensive facilities, personnel, test and checkout
and costly 0&M of pad water systems.

procedures,

Rationale:

Gross simplification of launch pad facilities and operations is essential
reduce cost-to-orbit by factor of 10.

tO

Sample Concept:

Proposed pad has no towers or access structures other than lightning-arrest
towers and cables.

Firex/deluge water necessary to protect swing arm hydraulics, propellants,
pneumatics, electrical cabinets and tower/MLP deck are all eliminated by the

"barren pad" concept.

Sound suppression water of the STS system is necessary to protect the launch
vehicle and MLP from the low frequency, high energy acoustics generated by the
SRBs. There are no SRBs In the Circa 2000 concept.

Technology Requirement:

None.

Technology References:

This document, Section 3.0.
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CIRCA 2000 REQUIREMENT DATA

Essential Element: VEHICLE SUPPORT STRUCTURE

No:L3 Title: Lower Maintenance Flame Trench and Deflector

Operations Requirement:

Simplify flame trench and deflector to eliminate
maintenance.

repetitive, costly

Rationale:

Replacement of firebrick, major refurbishment at lengthy

consistently high structural erosion of flame deflectors is
should be greatly reduced or eliminated.

intervals, and

costly. These

Sample Concept:

Construct the new pad with typically deep pilings and footers, although not
necessary to support weight of MLPs and towers (they aren't used in proposed
pad). Dredge very deep pond at base of flame trench (40-60 ft. deep).

Connect by low maintenance canal to banana river or nearby body of water. Deep
water will serve to quench exhaust and act as flame deflector.

Technology Requirement:

Investigate water depth requirement as function of thrust level and rocket

engine geometry.

Technology References:

This document, Section 3.0.
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CIRCA 2000 REQUIREMENT DATA

Essential Element: VEHICLE SUPPORT STRUCTURE

No:L4 Title: No Pad ECS

Operations Requirement:

Delete extensive/costly equipment and personnel providing pad GN? purge and
pressurization at launch. Also delete similar systems providing v_hicle ECS.

Rationale:

These are costly in O&H personnel and test/checkout/pre-launch validation time,
and are purposely deleted in the proposed "barren pad".

Sample Concept:

No vehicle on-board work is done at the pad other than erection, propellant
loading and communlcatlons/controls connect/ positioning. Therefore, no
ground-provlded vehicle ECS is required. Payload canister is autonomous
(manned or unmanned).

Proposed pad blast area does not include offices, shops, restrooms, or
routinely occupied areas; only propellant lines, communlcations/controls and
hold-down/umbilical access tunnels.

TechnoloEY Requtrement:

None.

Technology References:

This document, Section 3.0.
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CIRCA 2000 REQUIREMENT DATA

Essential Element: VEHICLE SUPPORT STRUCTURE

No: L5 Title: Simplified Holddovn/release

Operations Requirement:

Greatly simplify vehicle holddown systems at pad.

Rationale:

Holddovn system of some kind is mandatory to restrain vehicle in high winds and
to stabilize motion during complex engine start sequences. Existing method is

costly, dangerous, and time-consuming.

Sample Concept:

Eliminate explosive aspect of bolts, and ultra-high bolt torqueing. Nitinol

mechanisms hold promise of holddovnlrelease systems having no pyrotechnics or

moving-linkage mechanisms.

Technology Requirement:

Innovative- holddovn and release mechanism using Nitinol technology/mechanism

development or equal. Reexamine holddovn philosophy wlth goal of

simplification.

Technology References:

This document, Section 3.0.
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CIRCA 2000 REQUIREMENT DATA

Essential Element: PROPELLANT LOADING SYSTEM

No: L6 Title: Flyaway Connects Only - No Retracting Umbilical
Carrier Plates

Operations Requirement:

Provide simplified vehicle umbilical disconnect systems.

Rationale:

Contemporary qulck-dlsconnect/svlngarms umbilical carriers are very
launch-damage susceptible, and manpover-intenslve for test and

Post-launch refurbishment is repetitive, costly, and time consuming.

complex,
checkout.

Sample Concept:

Proposed pad has no vehicle access towers, svingarms or retracting
carrier plates. All hard connects to the vehicle (essentially
lines) are vertical llft-off type with simple, gravity operated
covers for QDs and carrier plates.

umbillcal

propellant
protective

TechnoloEy Requirement:

None.

Technolog 7 References:

This document, Section 3.0.
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CIRCA 2000 REOUIREMENT DATA

Essential Element: PAD VEHICLE INTERFACES; LAUNCH SEQUENCE
INTERFACE

No:L7 Title: No Hardwlre to Vehicle;
Minimal Launch Control Interface;
No Ground Power

Operations Requirement:

Minimize hard connections to vehicle to simplify vehicle erection and pad

connection sequence. Also, drastically reduce quantity of control functions
from LCC to pad.

Rationale:

All systems muse be dramatically reduced or simplified to achieve cost

reduction. O&M of vehicle hard connects is costly and labor intensive.

Sample Concept:

Vehicle electrical power is self-contalned via high density power cells.

Essential ground control functions are relayed to the vehicle via RF, infrared,
or equivalent non-hard-connect to vehicle. Vehicle connects limited to
propellants, holddown mechanism, and electrical ground.

Technology Requirement:

Remote RF and infrared control techniques are in existence. No technology

breakthrough required except development of high-denslty energy cells (see
V17).

Technology References:

NASA/RECON: 86A15396, 85AI0576, 84X74058, 84X73435, 82A28585,
84A26450, 82N76663, 82N12314

See also V17.
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CIRCA 2000 REOUIREMENT " DATA

Essential Element: VEHICLE ACCESS

No:L8 Title: No Svingarms

Operations Requirement:

Simplify or eliminate all ground support operations, equipment, and structures
to dramatically reduce repetitive costs. Eliminate repetitive tests and
checkout at pad and post launch refurbishment.

Rationale:

Contemporary svlngarms are expensive, complex, O&M intensive, and launch
critical systems.

Sample Concept:

Proposed pad and vehicle are very much simplified compared to conventlonal
concepts. Vehicle simplification, as proposed in other items herein,

eliminates dependence on multi-level vehicle access/connectlons provided by
swlngarms. Payload canister inserted during T&C/O prior to transfer to p_d.
Passenger access via special mobile manlift.

Technology Requirement:

Concept dependent on development of simplified vehicle by related technology
developments proposed in other items herein.

Technology References:

This document, Section 3.0.
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CIRCA 2000 REQUIREMENT DATA

Essential Element: VEHICLE ACCESS

No: L9 Title: No Vehicle or Payload Access Structure

operations Requirement:

Minimize vehicle resident time

satisfactory self-test, launch.

at pad. Rollout, erect, fuel, verify

Limited LRU changeout capability at pad (boattail and passenger manlift

access).

Rationale:

Current STS requires two weeks or more at the pad for extensive interface
systems test and checkout, payload access for 0&M, vertical P/L insertion,

closeout and all-systems verifications. This time period and tedious process
is not acceptable for reduced cost and high launch rate.

Sample Concept:

Simplified vehicle and pad are key to reduced time at pad. Passenger access to
the payload bay (passenger module) subsequent to propellant loading can be by
mobile vehicle such as special elevated man-llft).

Mandatory access for vertical payload insertion would return the lik¢llhood of

costly structures and O&M army compromising the "barren-pad" concept.

Technology Requtrementz

I. Design and development of modlfled/special mobile man-lift for passenger

Ingress/egress and access between stages to effect Interstage attachment
and separation system verification (if mandated).

o

1

Consideration of mobile payload transporter with elevated llft capability,
if vertical access is absolutely mandatory.

Mobile crane capability at KSC is historically and operationally well
established, possesses excellent safety record, is highly reliable, and

flexible, and falsely underrated for operational use. Vehicle, payload,
and passenger support using some form of mobile crane-adapted system should

be considered to retain "barren-pad" concept.

Technolo_ References:

This document, Section 3.0.
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3.0 CIRCA 2000 EXAMPLE

"It must be remembered there is nothing more difficult to plan, more doubtful
of success, nor more dangerous to manage than the creation of a new system.
For the initiator has the enmity of all who would profit by the preservation of
the old institution and merely lukewar_ defenders in those who would galn by
the new ones."

Machiavelli, The Prince, 1513

This section addresses the "creation of a new system", a "next generation"

reusable delivery system having the potential to reduce cost/pound-to-orblt by

a factor of i0 as compared to STS. The system concept is called Circa 2000, or

simply, C2K. It is NOT an attempt to design flight vehicles. It IS an attempt
to define some of the factors which have driven the repetitive ground

processing tlmellne of STS to become 18 times greater (at best) than the

160-hours originally envisioned by STS program management and their design
teams. It IS an attempt to show why STS costs almost $5,500 (1985) to deliver

a pound of payload to LEO.

The C2K concept presented herein Is entirely driven by the ground processing
facilities, GSE, and vehicle systems operational test and checkout

requirements. What does that mean7 It means the normal process of designing
flight hardware for performance only Is a cost time bomb. It means the next
generation of vehicles MUST be designed to achieve the lowest practical life
cycle cost (LCC). That means design MUST consider ease of maintainability.

the systems must be simple, robust, easily accessible for O&M, and require much
less O&M than ever before. The total system configuration must lend itself to

the simplest possible ground processing facilities, GSE, launch site, and
processing operations scenario. This results in thesmallest possible

operations headcount; a factor directly influenced by quantities and
complexity of systems on a vehicle.

C2K presents an unprecedented challenge to desl_ners to conclously and
premedltatedly turn their entire technical thought processes upslde-down. C2K
challenges conventional design and development processes to include
representatives of the operations world to assist in configuration evaluation

and assessment wlth regard to LCC at the preliminary deslgn/concept stage.
Simplification and tlme/cost reduction must be attacked in an almost vicious
manner. Conventional design thinking and resultant hardware wlll only ignite
that cost time bomb.

The remainder of this section presents a _eneric launch vehicle with a
configuration meeting a set of conceptual ground rules and assumptions aimed at
reducing ground processing time and headcount to an absolute minimum. The

interactive results of the vehicle and facilities on processing tlmeline and
headcount will be shown in some detail based on a C2K comparison with STS

processing procedures, timeline, and headcount.

The results are remarkable. Simplification of vehicles and facilities Is
highly synergistic. Each system or operation deleted (or greatly simplified)
has a snowballing ripple effect through the entire launch operations

organization. The result is exponential. Application of these principles
promises to reduce that $5,500/ib-to-orbit by a factor closely approaching 10.

Figure 3.0-1 shows the basic time cube and its influence factors. For
instance, it is discussed herein that the C2K total program headcount works out

to be 39Z of the Sept. 1985 STSIKSC equivalent. This alone, coupled with C2K
vehicle and facilities simplification with triple the STS launch rate,
indicates a llfe cycle cost for launch operations of .39/3 or 13_ of STS.

PAG_ "1% INTENTIONALLY BLANK
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3.1 GROUND OPERATIONS PROCESSING FLOg

Section 3.1 describes the vehicle and facilities ground rules and assumptions

for the sample ground processing flow that follows.

3.1ol FLIGHT VEHICLE
GROUNDRULES _d ASSUMPTIONS

lo

.

.

.

.

.

Circa 2000 (C2K) is a two-stage, liquid propellant, parallel mated,

vertical launch, orbital access system with glideback booster and

payload-carrylng orbiter.

C2K has 2/3 the quantity of major vehicle elements:

o STS: Orbiter, SRBs, ET
o C2K: Orbiter, booster

The vehicles are dramatically simplified in comparison to STS. Many

radical, innovative engineering and.deslgn concepts will have been applied
to C2K with a goal of minimizing quantities, types, and complexity of

systems.

Vehicle transfer through the ground processing loop will be greatly

simplified by the use of integral landing gear for booster and orbiter.

Vehicle O&M/T&CO will be performed in a horizontal attitude. Payload
insertion and download removal will be performed at a single location,

likewise in a horizontal attitude.

Test and checkout of the vehicles subsequent to a normal mission will be

nearly autonomous and self-contalned. Built-ln test will be the norm.

3.1.2 FACILITIES I GSE

GROUNDRULES _d ASSUMPTIONS

.

.

.

C2K will share no STS facilities or GSE. Exceptions may include (if

located at KSC) such items as the SLF, existing payload processing
facilities, MMSE, mobile tugs, mobile cranes, contingency landing sites

and secondary landing site aids and support operations.

C2K requires about one-half the
facilities.

quantity of equivalent STS major

o STS: Pad A, Pad B, VAB, OPF, RPSF, VPF, O&C, HMF

(8 each)
o C2K: One barren pad, OPF, VPF, O&C (4 each)

C2K has no Mobile Launcher Platform/Crawler Transporter (MLP/CT).
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3.1.2 FACILITIgS / CSg
GROUNDRULES _d ASSUNPTIONS (Continued)

.

.

1

.

C2K utilizes a "barren pad" concept with no vehicle access;, no processing
structures; and drastically simplified GSE and design philosophy.
Because of this simplicity and the reduction of facility damage during

catastrophic anomaly, only one pad Is mandatory.

C2K vehicle rotation is performed at the pad using contemporary-design

mobile cranes whereby each vehicle is rotated about its landing gear onto
uniquely designed thrust butts. The vehicles always remain in touch wlth
the ground, simplifying rotation, and providing greatly improved load

control and safety. Rotation is assisted (controlled) during the final
phase by a supplementary wire rope winch located on the mobile crane.

Hating of the booster and orbiter is accomplished during rotation of the
orbiter.

Payloads viii be assembled and checked-out, either horizontally or
vertically, with rotation to horizontal into a supporting strongback or
support assembly. Payloads viii then be placed in an autonomous canister

or cocoon capable of providing power, communications, command, and
environmental control with very little or no launch vehicle interface;
transported to the vehicle, inserted, and launched. Vehicle and payload
time at the pad prior to launch will approximate 24 hours maximum.

There is no STS-type Launch Control Center (LCC) for C2K. Test and
checkout is locally controlled and autonomous vithln the vehicle while

being processed in the facilities. For C2K, a very limited capability LCC
is envisioned. The C2K LCC only initiates queries and receives data from
the behicle at the pad for launch readiness verification and terminal

countdown I ignition sequence.

CIRCA 2000 TIME CUBE

k

o CUBE VOLUME IS PROCESSING MANHOURS = LCC $
o SIMPLIFICATION PRODUCES

EXPONENTIAL RESULTS

100%

sTs
I

L,..///j //// o p.ocE  m
Ai/ FACILITIES COMPLEXITY

VEHICLE COMPLEXITY -------i.' AND QUANTITY
AND QUANTITY OF SYSTEMS 100%)%

FIGURE 3.0-1
GROUND PROCESSING TIME CUBE
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3.1.3 P R 0 C g S S I N G F LOg E XA N P L E
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3.1.2 FACILITIES / GSE

G R 0 U N D R U L E S and A S S U M P T I O N S (Continued)

. C2K utilizes a "barren pad" concept with no vehicle access; no processing
structures; and drastically simplified GSE and design philosophy.
Because of this simplicity and the reduction of facility damage during

catastrophic anomaly, only one pad is mandatory.

. C2K vehicle rotation is performed at the pad using contemporary-design
mobile cranes whereby each vehicle is rotated about its landing gear onto
uniquely designed thrust butts. The vehicles always remain in touch with
the ground, simplifying rotation, and providing greatly improved load
control and safety. Rotation is assisted (controlled) during the final
phase by a supplementary wire rope winch located on the mobile crane.
Mating of the booster and orbiter is accomplished during rotation of the
orbiter.

. Payloads will be assembled and checked-out, either horizontally or
vertically, with rotation to horizontal into a supporting strongback or

s0pport assembly. Payloads will then be placed in an autonomous canister
or cocoon capable of providing power, communications, command, and
environmental control with very little or no launch vehicle interface;

transported to the vehicle, inserted, and launched. Vehicle and payload
time at the pad prior to launch will approximate 24 hours maximum.

. There is no STS-type Launch Control Center (LCC) for C2K. Test and
checkout is locally controlled and autonomous within the vehicle while

being processed in the facilities. For C2K, a very limited capability LCC
is envisioned. The C2K LCC only initiates queries and receives data from
the v_hicle at the pad for launch readiness verification and terminal

countdown / ignition sequence.
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3.1.3 P R 0 C E S S I NG F L O W R XA H P L E

3.1 •3 • A C2K TIMELINES

A summary of the C2K ground processing timeline, as developed in Appendix B, is
tabulated in Section 3.2.2-B. The C2K orbiter tlmeline totals 571 hours (544 +

27) for the STS-comparable functions A through W. Booster processing is quite
similar, but requires only 499 hours, and is performed in parallel facilities.

Figure 3.1-1 is the C2K orbiter tlmellne developed from the same data, but
shows a clock tlmellne of only 154 hours; an apparent contradiction. However,
the 154-hrs is the Appendix B estimated process time further developed to
consider electrical/ electronic; mechanlcal/alrframe; and propulsion work as

parallel workload categories (and other assessments of parallel process

possibilities not directly related to vehicle maintenance).

Orbiter maintenance items E and F are shown at 98 and 97 hours respectively,
the full C2K-estlmated timellnes (parallel workload not rated as a driving

factor). Unscheduled maintenance item G, however, estimated fully at 260 hours
was reduced to the 95 hours shown by the above parallel workload rationale.

This one arbitrary assumption provides a majority of the tlmeline reduction

from 571 to 363 potential hours shown in Figure 3.1-1.

Figure 3.2-2, and accompanying text, further flags the vehicle maintenance
"bottleneck", and through identification of further potential parallel workload

(headcount effect not assessed) provides a further timeline reduction from 571
to 195 hours (Table 3.2-1).

Reduction of vehicles maintenance quantity and complexity, and simplified

access, are the major requirements for tlmeline reduction.

3.1.3.B C2K EQUIPMENT AND FACILITIES ILLUSTRATED FLOW

The following figures supplement the ground processing barchart of Figure 3.1-1

to show a potentially simple C2K Space Center layout concept.

Figure 3.1-2 is an overall isometric sketch of a typical launch site concept
showing the major facilities; focusing on the "barren pad" concept.

Figure 3.1-3 shows a close-up sketch of how the processing facility might look
with the nearness of shops/labs and engineering offices accentuated.

Figure 3.1-4 examines the static loads during erection of a theoretical orbiter
and payload having a net dry weight of 230K lb. The C2K concept utilizes a
mobile crane for this operation. For the approximate geometry shown, the

vertical-lift crane capacity could be expected to require only 15 to 20g (A) of
the net load weight (B). The maximum vertical lift requirement is at initial

lift; the load decreasing to zero at CG/pivot point vertical alignment (C).
The lift point would need to be slightly aft of the initial lift point to pull

the CG through the null point.
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3.1.3 PROCESSING FLOW EXAMPLE
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3.1.3 PROCESSING FLOg EXAMPLE

3.1.3.B C2K Equipment and Facilities Illustrated Flow
(Continued)

Beyond the rotationai angle of (C) the vehicle will continue rotation onto the
thrust butt by gravitational energy which must be controlled to prevent
excessive acceleration and vehicle damage. The C2K concept provides that
control by use of a heavy-lift winch integral with the mobile crane. For the
approximate geometry shorn the maximum horizontal control component would be
67K lb (D) or about 30g of net vehicle weight.

A propellant/flber optics routing tunnel opens in the vertical wall of the
flame trench at the thrust butt/vehicle interface. Propellant flanges could be

designed wlth geometry to allow simultaneous mating wlth the vehicle at thrust
butt seating; simplifying mate and disconnect at liftoff.

Design concerns included +X axis landing gear/vehicle loads; rotation harness
attachment and removal from the vehicle; horizontal anchoring of the mobile

crane; landing gear retraction technique; propellants and fiber optics
interface; and perhaps more importantly -- back-to-back mating of the
vehicles. All of these concerns (except mating, perhaps) are considered, by

this study, to be amenable to contemporary design techniques. A twin-hull
booster is shown in the concept because it is one of the solutions available
for automatic vehicle alignment and mate of the stages; and eliminates

geometrical interference of single-cylinder stages.

Figure 3.1-5 shows a design concept for a vehlcle rotat$on harness attachment
fixture. It accommodates 1) the initial vertical lift, 2) horizontal control

during final rotation, and 3) a simple method for remote release and recovery
of the rotation harness subsequent to completion. The design philosophy here
is to eliminate the need for high crew, mobile manlift, or fixed pad structure

to provide elevated access for removal of the rotation harness. These things
all take time and unexpectedly large headcount to use and maintain.

Figure 3.1-3
C2K Processing Facilities
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3.1.3 PROCESSING FLOW EXAMPLE

A

C

D

Figure 3.1-4
VEHICLE ROTATION / ERECTION CONCEPT
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3.2 O P E R A T I O N'S H E A D C 0 U N T / T I M E / C 0 S T

3.2.1 CIRCA 2000 BEADCOUNT DERIVATION

This section begins by presenting a brief summary of KSC overall headcount
during September 1985; showing a total of about 16,000 persons, 70Z of which

were contractor employees. We then derive a matured Circa 2000 (C2K) program
headcount by analyzing the April 1986 STS/SPC contract work breakdown structure

(_rBS) in relation to ground processing and system requirements of the C2K
concept. The C2K result, as shown herein, is a projected SPC-equlvalent
headcount of 2246 persons, 38Z of SPC, November 1985.

Note: 1985 Shuttle Processing Contractor headcount is used as baseline since it

is the time period most representative of normal STS processing
(4 vehicles, 8 flights per year).

3.2.1.A 1985 KSC BEADCOUNT SUMMARY

The following is a tabulation of KSC population during September 1985.
for the data was NASA KSC Manpower and Organization Office.

Source

HEADCOUNT SUMMARY

Contractor 11,055
Construction 440

Tenants 2,492
Civil Service 2,080

TOTAL

KSC CONTRACTOR BREAKDO_N

Shuttle Contractors (SPC)

Center Support (BOC)
Payload Processing (PGOC)

Expendable Vehicle
R&D Support
VAFB

6,567
2,225

831
661
744

27

TOTAL 1_'-5-5-

3.2.1.B APPLICATION OF SHIFrTLE PROCESSING CONTRACTOR I/BS

The following tabulation shows a summary of the STS SPC contractor headcount

for November 1985. It is considered representative of STS ground processing
manpower during launch preparation of 51-L. The column "C2KHC" is the
estimated headcount derived by this study from assessment of the SPC _BS in

relation to comparable C2K ground processing and flight systems concepts. The
C2K processing headcount worked out to 38Z of SPC/51-L. This reduction was a

result of the C2K concept having a significantly simpler set of processing
facilities, less GSE, simpler flight vehicles, and extensive computerized

test-and-checkout and management systems as envisioned in Circa 2000. Appendix
A is a detailed look at the NBS, SPC headcount and the rationale/assumptlons
for C2K headcount estimation.
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3.2. I.B APPLICATION OF SHlrrTLE PROCESSING CONTRACTORVBS
(Continued)

KSC CONTRACTORBEAI_OUNT

STS

9/85 .... 11/85 C2K C2K/STSr%

o Launch Vehicle Ground

Processing Contractor (SPC)
o Center Support (BOC)

C2K BC estimated
at 50% of STS

o Payload Processing (PGOC)
C2K HC:

6567 5958 2246 37.7
2225 ,2019 I010 50.0

831 *754 1209 160.3

754 + (123 NBS 1.1.5 Cargo Opers) + (20% passenger

canister O&H) + (20% autonomous cargo canister O&M)
mmo--

Sub-total: 9623 8731 4465 51.1

o Expendable Vehicle 661 661 0

o R&D Support 744 744 0

o VAFB 27 27 0

Headcount derived from SPC ratio: Nov 85/Sep 85; assuming that BOC and

PGOC were in a similar maturing-program headcount reduction.

Combining the above C2K contractor headcount estimate with the total KSC

summary provides:

BEADCOUNT SUMMARY

STS C2K

Contractor 11,055 4,465
Construction ** 440 0

Tenants ** 2,492 0

Civil Service** 2_080 840***
Total: 16,067 5,305

In considering overall launch slte cost in relation to headcount, it is

necessary to remove the tenant headcount which is not a direct cost to KSC
(wildlife, orange growers, certain R&D programs and USAF, etc.). The net
result shows C2K total program headcount is 39% (5,305/13,575) of Sept. 1985

KSC headcount.

** Data available for 9/85 only.

*** Civil Service headcount reduced by same factor as contractor, i.e.,

4465/11,055 (40%).
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3.2.1.B APPLICATION OF SItUTTLE PROCESSING CONTRACTORgBS
(Continued)

These data are believed to provide valuable insight into the existing level of

organizational complexity essential to support and process contemporary orbital
access systems. That complexity is driven by the high level of vehicle and

flight systems complexity and their attendant technical requirements in
assuring the highest practical level of management control and operational

safety and reliability. The net conclusion here is a plea for much greater
simplicity in future launch vehicles to minimize quantity and complexity of

systems to allow the very minimum in repetitive ground processing operations
and maintenance.

CIRCA 2000 HgADCOUNT SImItARY

STSWBS STSHC *C2KHC C2KISTS_

I.i Shuttle Processing 2,041 820 40.2
1.2 Processing Engrg. 362 181 50.0

1.3 Facility Opers. & Maint. 783 306 39.1
1.4 LPS O&Mllnst. 548 165 30.1

Measurements &Cals.

1.5 Facillty/Support Eqpt. Engr. I01 26 25.7

1.6 Program Support 581 146 25.1
1.7 Program Mgmt. 662 341 51.5
1.8 Production 2nd Line Facs. 323 0 0

1.9 Communications 223 148 66.3

I.i0 D0D Support 172 86 49.9

I.Ii Marshall Booster Assy. Contract 12 0 0
1.12 Cargd Support 35 4 11.3

1.13 Centaur Project 69 0 0
1.14 Uniquely Funded 0pets. 8 4 50.0

3.0 Specially Negotiated
Projects at KSC 38 19 49.7

Total: 5,958 2,246 37.7% aver.

* C2K headcount derived from summation of Appendix A headcount/WBS comparison

Flight vehicle processing takes the lion's share of headcount and is of

specific interest to those interested in vehicle design. The following is a
summarized extract from the details of Appendix A and shows headcount breakdown

to the third level of WBS. Each thlrd-level item includes up to nine
seml-repetltive fourth-level items such as:

0

0

0

0

0

0

0

0

0

0

0

0

Vehicle Maintenance

Processing Operations
Shop Operations
Modifications

Contingency Operations
Support Equipment Maintenance
Management Support
Receiving Operations

Retrieval and Disassembly Operations
Stacking Operations

Integrated Vehicle Support
Cargo Operations

9|



3.2.1. C CIRCA 2000 HPJJ)COURT ANALYSIS

The following summarizes the total C2K launch site headcount estimate derived
from the rationale and assumptions as noted. This represents a launch site
program similar in concept and structure to KSC. The C2K headcount stands
alone and is not constrained to a KSC location (see ground rules and
assumptions).

VEHICLE PROCESSING THIRD LEVEL WBS HF_DCOb_T SUH_RY

_BS STSHC C2V_qC*

1.1.1 Orbiter Operations

1.1,2 SRB Operations
1.1.3 External Tank Operations

1.1.4 Launch Operations
1.1.5 Cargo Operations

1105 613

195 0
80 0

523 193

137 14

Total _

* Includes allowances for C2K booster
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3.2.2 CIRCA 2000 GROUND PROCESSING TIME ESTIMATION

This section begins with a presentation of historical ground processing
tlmellne data, both idealized goal and actual. This shows that actual ground

processing operations for the 25th launch required over 5600 hours of support

processes. This is an 18.7 growth factor over the original Level I guideline
of 300 total processing hours (160-hr turnaround).

The C2K ground processing tlmeline is then derived by a comparative analysis of
51-L processes and procedures with C2K-concept facilities, systems, and

operations. Details of the comparison and time estimates are shown in Appendix
B. The result is a total processing tlmellne of 1043 hours for C2K. This is

19Z (1043/5603) of time required for 51-L.

A concept to reduce the estimated C2K orbiter total processing (series and
parallel) tlmellne from 571 to 195 hours is also shown vlth the extraordinary
conclusion that full implementation of C2K concepts can potentially produce a

net launch vehicle turnaround period of 109 hours.

The following tabulation summarizes the processing time
later in this section and assists in defining the

"turnaround" and "processing" time.

exercises presented
difference between

Vehicle

STS Level I

(design goal)

Turnaround (hrs)

160

Processing time

(total hours)

300

STS 51-L (actual) 1368 5604

C2K Orbiter 544
Booster 472

Integrated 27
Total of individual Timelines

C2K (154-hr turnaround) 154 363
[all processes, except E & F, contain parallel workload assessments]

C2K (109-hr turnaround) 109 195

[all processes contain parallel workload assessments;
dual crews or dual parallel work]

item G assumes

93



3.2.2.A 51-L BASELINE

(Ref.: Shuttle Ground Operations Efficiencies/Technologies Study, Final

Report, Volume 2, May 4, 1987)

STS OPERATIONS ANALYSIS

FUNCTION

160- HR

TURNAROUND

GUIDELINE,
CLOCK HOURS

TOTAL HRS.

ACTUALLY

EXPENDED,
CLOCK HOURS

A. LANDING AREA 1.0

B. SAFING & DESERVICING 8.0
C. PAYLOAD REMOVAL PREPS 5.0

D. MISSION UNIQUE PAYLOAD 27.0

EQPT. REMOVAL/INSTL.
E. ORBITER SCHED. MAINT. 24.0

F. PROP. SYSTEM SCHED. MAINT. 24.0

G. UNSCHED. MAINT. & SYS. VERIF. 50.0
H. TPS REFURB. 40.0

I. ORBITER INTEGRATED TEST 10.0
J. PREPS. FOR MATING 12o0
K. TOW ORBITER TO VAB .0

Lo TRANSFER AISLE ORB. PREMATE OPS. 5.0
M. ORBITER MATE & INTERFACE VERIF. 15.0

N. SHUTTLE I/F TEST 19.0
O. MOVE TO PAD 7.0
P. MLP MATE TO PAD & LAUNCH PAD VAL 3.0

Q. PAYLOAD IN PCR 13.0
R. FUEL CELL DEWAR LOADING 10.0

S. SHUTTLE LAUNCH READINESS VERIF. 6.5
T. P/L INST. & LAUNCH READINESS VERIF. 9.0
U. CLOSEOUT 1.0

V. HAZARDOUS SERVICING/SERVICE. DISC. 8.5
W. LAUNCH FROM STANDBY 2.0

/

TOTAL 300.0

10.5
416.5

25.0
429.5

1132.5

893.0

753.5
191 .O+

DELETED FROM OMRSD

359.5
.5

18.5
144.0

DELETED FROM OMRSD
13.5
39.5

174.0
6°5

57.5

273.5
NONE ALLOCATED

543.5
121.5

5,603.5

This is the 160-hr turnaround goal for STS. The hours are clock hours. The
total 300.0 hours for the 160-hr. turnaround includes all major activities,

both serial and parallel. Level I directed that the Shuttle be designed so
that it could be launched within 160 working hours after landing of the

previous mission. This would be on a two-shift workday, flve-days a week.
Level II then divided this 160-hrs into time to be spent in the OPF, VAB, and
at the Pad. All designs were to support these requirements, but due to vehicle

and ground operations complexity, the actual operation times have been

lengthened by over an order of magnitude. Figure 3.2-1 is the original Level
II Schedule with the time allotted to perform each task. Following are sheets

giving the 51-L comparison.

Letters A through W are used for each operation identified on the Level II
Schedule. The title of the block on the original schedule, with time

originally allocated, is used for the heading. A list of the actual
operations, with timelines, will show what was required (by the OMRSD,

equipment failure, repair and retest) to process 51-L.
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3.2.2.A 51-L BASELINE (Continued)
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3.2.2.B DERIVATION OF C2K TIMELINE FROM 51-L TIMELINE

Total C2K ground operations support timeline is estimated at 1043 clock hours
(both series and parallel) which is 19_ of the equivalent expended on 51-L. In
light of very extensive OMRSD requirements for the management and control of
KSC/STS launch operations, this can be considered as a phenomenal reduction.
The estimates for hours were derived by an equivalence assessment/comparison of
the major WADs used for processing 51-L. Appendix B presents those WADs by
number, title, 51-L clock hours for accomplishment, and a few of the
assumptions and rationale used to develop the C2K equivalent flow time. The
reduced flow time is highly dependent on 1) a very comprehensive automated,
computerized flight vehicle self-test and status reporting system; 2) grossly
simpler and less quantity of vehicle systems than STS; and 3) a greatly
simplified/reduced support facilities and GSE scenario.

FUNCTION

160 HR 51-L C2K

TURNAROUND TOTAL HRS POTENTIAL
GUIDELINES EXPENDED TOTAL HRS.

i

ORB ...... BSTER

A. LANDING AREA 1.0

B. SAFING & DESERVICING 8.0
C. PAYLOAD REMOVAL PREPS 5.0

D. MISSION UNIQUE PAYLOAD 27.0

ACCOM. EQFT. REMOVAL/INST.
E. ORBITER SCHED. MAINT. 24.0

PROP. SYS. SCHED. MAINT. 24.0

UNSCHED. MAINT. & SYS. VERIF. 50.0

F.

G.
H. TPS REFURBISHMENT 40.0

I. ORB. INTEGRATED TEST 12.0
J. PREPS. FOR MATING 10.0

K. TOW ORBITER TO VAB 0
L. TRANSFER AISLE ORB. 5.0

PREMATE OPS.

M. ORE. MATE & INTERFACE VERIF. 15.0
N. SHUTTLE I/F TEST 19.0

O. MOVE TO PAD 7.0
P. MLP MATE TO PAD b PAD VAL. 3.0

Q. P/L INSERTION IN PCR 13.0
R. FUEL CELL DEVAR LOADING I0.0
S. SHUTTLE LAUNCH READINESS 6.5

VERIFICATION
T. P/L INST. & LAUNCH 9.0

READINESS VERIF.

U. CABIN CLOSEOUT 1.0

V. HAZARDOUS SERVICING/SERV. 8.5
DISCONNECT

_. LAUNCH FROM STANDBY 2.0

SUBTOTALz

* Not applicable
TOTAL: 300.0

10.5 2 I 2
416.5 21 N 21

25.0 4 T 0
429.5 0 E 0

G
1132.5 98 R 60
893.0 97 A 97

753.5 260 T 260

191.0+ 20 E 0
DELETED 0 D 0

359.5 34 26

•5 0 V 0
18.5 0 E 0

H.
144.0 0 0

DELETED 0 0
13.5 6 6
39.5 * 4 *

174.0 0 0
6.5 0 0

57.5 * 1 *

273.5 * 7 *

NON-ALLOTTED 2 0

543.5 * 13 *

121.5 * 2 *

544 27 472

5,603.5 1043

PACL  JNTEN[IONm 
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3.2.2. C CIRCA 2000 PROCESSING $_¥

A review of the 51-L "as-run" barchart data, in conjunction vlth further study

of the above 51-L and C2K timelines provided some interesting observations.

51-L required 57 working days (3 shifts/day) to reach start of launch
countdown. Countdown has been eliminated from the following discussion
because the two 51-L launch scrubs and related delay are not a valid

consideration of required ground processing time. Those 57 days equate to 171

shifts or 1368 clock hours. This time period, when compared to the 5482 total

51-L hours (5603.5 less countdown), indicates an average of 4.0 processes/WADs
in work at all times (548211368). Applying this value as a first

approximation to the C2K orbiter timeline of 569 hours (544 + 27 -2) loads to
the conclusion that C2K (in a KSCISTS-similar processing scenario) might

represent a series timeline of 142 clock hours (569/4). In comparison to the

equivalent 51-L timellne of 1368 hours this indicates C2K might require about
11% as much series processing time as 51-L.

In further assessing this remarkable possibility, each related STS processing

item (A through W) was examined vlth respect to C2K-applicable gADs and
further estimation of tlmellne impact. The WADs and timeline data are

presented in Appendix B. Table 3.2-1, "C2K Total Processing Time Summary",
indicates the possibility of a further reduction in estimated C2K serial

processing time from 142 hours to 109 hours. The tabulation includes critical
rationale assumptions related to management of the WAD sequence and vorkforce

to provide a comprehensive level of parallel processes. Figure 3.2-2 is a
barchart of the resulting estimated 109-hour C2K processing tlmeline. It is

important to note the 109-hour tlmeline is developed from a critical
assessment of STS-related gADs, not from the 160-hour timeline of Figure

3.2-1.

The above discussion has addressed the C2K orbiter as the maximum timellne
constraint. The booster was shown herein to require 499 hours (472 + 27) as

compared to 571 (544 + 27) for the orbiter. Individual stage processing

would, of course, occur in parallel and accommodate the 109-hour turnaround.
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3.2.3 O P E R A T I O N S C 0 S T

This section begins with a brief tabulation of actual NASA-wide FY85 STS

program recurring costs. The data show that STS cost/pound-to-orbit for the 8
launches was nearly $5,500/ib: The concluding portion presents a simple C2K

program recurring cost estimate using the launch operations headcount/cost
factor developed in this study. In conclusion it appears theoretically

possible for the C2K vehicle and ground processing concept to achieve 24
launches/year with a payload cost-to-LEO 11% of STS.

3.2.3.A NASA AND KSC OPERATIONS COST FOR FY85

The following are brief tabulations of NASA-wide STS program actual costs for
FY85 leading to the conclusion that payload cost-to-orbit for the 8 flights of

FY85 was nearly $550011b. This high cost is the driving factor to reduce costs

by a factor of ten.

STSRECURRINGCOSTS

FY85 Total (Actuals)

HARDWARE FY85 COST_ MS % OF TOTAL

SRB 464.2 21.2

ET 415.8 19.0
GSE 24.1 i.I

Orbiter Rardware 162.6 7.4

Crew Equipment 36.3 1.7

Subtotal 1,103.0 50.4

PROPELLANTS 30.3 1.4

OPERATIONS

Launch Operations 347.5 15.9

Flight Operations 345.3 15.8
SSME 51.6 2.3
Contract Admin. 17.1 0.8

Network Support 20.4 0.9
R&PM 274.2 12.5

Subtotal 1,056.1 48.2

Total $2,189.4M

Cost per flight (8) 2189.4/8 = $273.7M
Cost-to-Orbit (50K Ib/flight) = $5,474/ib

Data Reference: Congressional Budget Office
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3.2.3.B C I R C A 2 0 0 0 P R O J E C T I O N S

The following is a simple, first order estimation of C2K total program
recurring costs. The estimates are derived by comparison to STS. The
fractions and factors are noted. The .39 factor for launch operations is one

of the prime results of this study and is based on the C2K-equlvalent KSC
headcount of .39 shown in section 3.2.1.B. Figure 3.2-3 shows the net cost

relationships of STS and the C2K concept.

C2KRECIIRRING COSTS

Derivation by STS Comparison

Note: C2K ground processing requires less than 2 weeks, easily allowing

launches/year.

STS C2K

STS HARDWARE FY858 MS FY855 MS

SRB 464.2 0
ET 415.8 0

GSE 24.1 12.0 (STS x .5)
Orbiter Hardware 162.6 122.0 (STS x .25 x triple STS

flights)

Crew Equipment
Booster Hardware

36.3 36.3

0 91.5 (C2K Orbiter x .75)

PROPELLANTS

Subtotal 1,103.0 261.8

30.3 9.1 (STS X .05 X 2 vehicles

x triple STS flights;

02/HC propellants)

OPERATIONS

Launch Operations
Flight Operations
SSME

Contract Admin.

Network Support
R&PM

347.5 135.5
345.3 120.9

51.6 31.0

17.1 8.6
20.4 13.7

274.2 137.1

(STS x .39)
(STS x .35)
(STS x .I x 2 vehicles

x triple STS flights)

(STS x .5)
(STS x .67)
(STS x .5)

Subtotal 1,056.1 446.8

Total $2,189.4M $717.7M

Cost per flight (8) $273.7M 529.9 (24)

Cost/Ib to orbit

o 50K - LEO
o 20K - SS

o 50K - LEO

$5474
51495
$ 598

(28Z STS)
(11% STS)

24
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3.2.3.B C I R C A' 2 0 0 0 P R O J E C T I O N S

RECURRING COSTS

i HARDWARE

(Includes
Expendables)

50.4%

STS

PROPELLANTS
1.4%

OPERATK3NS
48.2o/o

C2K

PROPELLANTS "_]

TOTAL ANNUAL RECURRING COSTS, M$

RECURRING COST/FLIGHT, M$

COST/LB-TO-ORBIT, $; 50K LB. LEO

20K LB SS
i=

STS
I

2189.4

273.7 (8)
5474

C2K

ii

Figure 3.2-3
Recurring Cost Relationships

717.7

29.9 (24)

598 (11% STS)

1495 (28% STS)
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APPENDIX A

C2K GROUND PROCESSING HEADCOUNT ESTIMATION
BY APPLICATION OF STS WBS

Notes:

i. The STS SPC work breakdown structure numbers and titles are tabulated under

column "STS WBS" and are taken from KSC WBS Dictionary, LS0000033-1822,

dated April 1, 1986.

o The STS SPC headcount in November 1985 is tabulated under column

and is considered representative of ground processing activities
processing of 51-L.

"STSHC"

during

. Estimated C2K headcount Is presented In the "C2KHC" column and was

estimated by an equivalence assessment/comparlson vlth actual 51-L
processing activities, i.e., the C2K processing scenario is assumed
basically equivalent with methods, processes, and procedures utilized at

KSC to meet NASA and DOD systems management requirements, OMRSDs, etc.

HEADCOUNT SUMMARY

STS I/BS STSHC C2KHC

I.I
1.2

1.3
1.4

1.5

1.6
1.7
1.8
1.9

1.10
I.II

1.12
1.13

1.14
3.0

Shuttle Processing

Process Engineering
Facilities Operations and Maintenance
LPS O&M/Inst. Measurements and Calibration

Facllity/Support Equipment Engineering
Program Support
Program Management
Production - 2nd Line Facilities
Communications

DoD Support

Marshall Booster Assembly Contract
Cargo Support

Centaur Project
Uniquely Funded Operations

Specially Negotiated Projects at KSC

2040.1 820
361.7 181
783.2 306
547.5 165
101.3 26
581.4 146
662.1 341
323.1 0
223.2 148

172.4 86

12.3 0
35.3 4

68.6 0
8.0 4

38.2 19

5,958.4 2,--_

2246/5958.4 = .377

See 3.2.1.B for total headcount derivation
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C2K GROUND

APPENDIX A

PROCESSING HEADCOUNT ESTIMATION BY APPLICATION OF STS WBS

WSS Level 3 STSHC WBS Level 3 STSHC

1.1.1

1.1.2
1.1.3

1.1.4
1.1.5

1.2.1
1.2.2

1.2.3
1.3.1

1.3.2
1.3.3

1.3.4
1.3.5

1.3.6
1.3.7

1.3.8
1.3.9
1.3.10
1.3.11

1.3.12
1.3.13

1.3.14
1.3.15

1.3.16

1.3.17
1.3.18
1.3.19

1.3.20
1.3.21

1.3.22
1.3.23
1.3.24

1.3.25

1.3.26
1.3.27

1.3.28

1.3.29

1.4.1
1.4.2

1.4.3

1.4.4

1.4.5

1.5.1

Orbiter Opers. 1105.2

SRB Operations 195.5

ET Operations 80.1
Launch Operations 522.7

Cargo Operations 136.6
Engineering Svs. 47.4

Test Eng. Spt. 19.9
LPS Eng. & SIW Dev. 294.4
Facility O&M Spt. 207.7
OPF 34.9
HMF 5.6

VAB 72.1
LCC 11.2

MLP 25.4
C/T 25.0

Pad A 121.8
Pad B 0

SLF 13.5

Sec. Landing Sites 2.4
CLS 2.6

Hangar AF 33.8
SRB Retrieval Vessels 20.0
Parachute Fac. 0

Comm. Dist &

Switching Center 0.9
LETF 0.1

Logistics Fac. 8.8

Shops & Labs 105.5
Heavy Eqpt. 18.9
Mechanical 17.3

Low Voltage Elec. 15.1
Institutional Malnt. 11.1

Cranes/Doors/
Platforms/Elevators 2.2

Pneumatics Sys. 1.0
Opers. Shop Mtn. 1.9
Malnt. Serv. Contracts 0

Processing of Storage
Facilities (PSF) 23.2
Miscellaneous Facs. 4.1
LPS O&M 302.6
LPS Malnt and

Support Engineering 73.0
Instrumentation
Measurement & Calib. 103.2

Integ. Ground Opers.

Support 68.8
LPS Measurment and

Callb. Mgmt./Support 0

Support Engrg.
Mgmt. & Control 7.2

1.5.2
1.5.3

1.5.4
1.6.1

1.6.2
1.6.3

1.7.1
1.7.2

1.7.3
1.7.4

1.7.5
1.7.6

1.7.7
1.7.8
1.7.9

1.7.10

1.8.1
1.8.2
1.8.3

1.8.4
1.8.5
1.8.6

1.8.7

1.9.1
1.9.2

1.9.3
1.9.4

1.10.1
1.10.2
1.10.4

1.10.5
1.10.6

1.10.7
1.10.8

1.11.0
1.11.1

1.11.2
1.11.3

1.11.4

1.12.1
1.12.2

1.12.3
1.12.4

Support Eng. 58.5
Configuration Mgmt. 7.8

Special Eng. Proj. 27.8
SR b QA 152.1

Logistics 403.5
Info. & Data Mgmt. 25.9
General Mgmt. 248.8
Program Controls 65.8
Finance & Contracts 58.8
Human Resources 78.4

Operations Mgmt. 75.3
Training 71.8
SPDMS 35.5
LMIS 21.1

Work Control Sys. 36.5

Temp. Opers. Spt. 0
Pad B 142.6
MLP3 2.1

Shuttle Improvements 26.6
LPS 0

Spares 2.6
CLS 5.9

Pad B/MLP#3 Early
Turnover 135.7
Voice Comm. 88.6

gideland Trans.
&Nav. Aid 68.0

Support Services 57.2
Comm. Planning

and Requirements 9.5
VLS Opers. Support 55.2
VLPS Support 13.2

Logistics 4.0
Software 5.8

Orbiter Func.

Sim. (OFS) 0.8

Training 2.0
KSC DoD Security 85.9
MBAC Support 0
CCMS Maint. 10.5

Software Maint. 0

Fac., Sys. &

Support Eqpt. 1.6
Logistics 0
CITE & OFS Support 14.4
Comm. 11.9

Site Support 5.3

Cargo Optional Svc. 3.7
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APPENDIXA
C2K GROUND PROCESSING HEADCOUNT ESTIMATION BY APPLICATION OF STS WBS

STS WBS STSHC C2KtlC /A_

i.I Shuttle Processing 2040.1 820 -1220.1

I.I.i Orbiter Operations 1105.2 613 -492.2

I.I.i.I Orbiter Maintenance 498.1 145 -353.1

(C2K Booster Maintenance) 0 138 +138

Rationale: Scope covers all routine orbiter maintenance performed In the OPF
except TPS tile. Includes SSME, OMS and RCS pods, forward RCS
(HMF activities), electrical, mechanical, physical, electronic,

optical, in-place cals, etc. C2K has no hypergols, no APU, no

hydraulics, durable TPS, no ammonia boiler, remote/auto flight
control, designed for systems/component access, cargo and

passenger canister support is offllne with extensive computerized
self-test and status reporting BITE.

The WAD analysis (Appendix B) for:

E. Orbiter Scheduled Maintenance

F. Propulsion Systems Scheduled Maintenance
G. Unscheduled Maintenance and System Reverlflcation indicates the

STS-related work loads:

following

51-L C2K ORB C2K BSTR
WADs ....HOURS WADs ....HOURS WADs..HOURS

E 52 1132.5 28 98 18 60

F 17 893 I0 97 10 97
G 37 753.5 28 260 28 260

Total: 106 2779 66 455 56 417

The reduction in WADs and hours estimated for C2K is the result of reduced

quantities of flight systems and GSE, computerized self-test,
deslgn-for-accesslbility and reduced maintenance. Net C2K work percentages of
related 51-L work are:

WADs

C2K ORB 661106 = 62.3Z
C2K BSTR 56/106 = 52.8Z

HOURS

455/1862.5 = 24.4Z

41711688.5 = 24.7Z

As seen above C2K retains over half the related STS WADs, but reduces the

equivalent tlmeline to about 25%; an apparently contradictory situation that

requires further assessment.
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I.I.I.i (Continued)

In examining the 51-L WADs not needed by C2K, the 51-L hours thus affected are:

51-L ELIMINATED 51-L (C2K ORB) (C2K BSTR)
WADs 51-L WADs HOURS ELIMINATED ELIMINATED

51-L HRS. 51-L HRS.

E. 52 24 1132.5 650.5 824.5
F. 17 7 893 86.5 86.5

G. 37 9 753.5 179.5 179.5
TOTALz 2779 _

This indicates that 33% (916.5/2779) of the STS-related hours have been

eliminated by the C2K orbiter concept. In assuming a constant 51-L headcount
and utilization factor throughout the processing cycle, a 33% reduction in

headcount is Justified for this comparison. In reality some O&M-intense

systems eliminated by C2K (hydraulics, APU, et al) will require alternate, less
complex, systems. An estimated one-thlrd * of that 33% reduction is
therefore returned, resulting in a net effective decrease of 22%.

The remaining workload required by C2K (78% of 51-L) can be performed quicker
and more simply than 51-L in accord wlth above noted simplifications. The

following estlmates account for that increased efficiency assuming the
headcount is approximately divided into electrlcal-electronic/
mechani_alCairframe/ propulsion (about 1/3 each).

ELEC (.78)(.33)(.5, extv. computer test)(.8, easier access) = .103
MECH (.78)(.33)(.8, less O&M requlred)(.7, easier access) = .144

PROP (.78)(.33)(.3, less O&M required)(.5, easier access) - .039

TOTAL: .

These assumptions lead to the conclusion that C2K orbiter

performing WBS 1.1.1.1 (E,F, and G) can be about 29% of 51-L.
(498) (.29) = 145 people

headcount for

Applying the above logic to the C2K booster produces the following:

1090.5/2779 = 39% reduction in STS-related workload

.39 - .13" new simpler replacement systems = .26 net workload factor

This indicates a basic reduction in STS-related workload of 26% for the

booster (compared to 22% for the C2K orbiter). C2K booster headcount is:

(.74/.78) 145 = 138 people for C2K booster

C2K

*Compensating replacement of "old systems" with simpler systems.
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1.1.1.1 (Continued)

Further conclusions can be drawn relative to process efficiency. The above
numbers indicate electrical work to require 40% of related 51-L effort;

Mechanical work 56_; and Propulsion work 15Z of 51-L. These assumptions are

critical and highly sensitive on estimated workload and headcount for VBS
1.1.1.1.

Unaddressed, as yet, is the earlier mentioned contradiction wherein C2K retains
over half the WADs, but estimates processing timelines of about 25_ of the
related 51-L tlmeline. A further consideration, based on the above

assessments, is that basic C2K orbiter_workload is 78Z of 51-L, i.e., 22_ of
51-L hours are elimlnated by the C2K concept. And still further we have shown

the 78X remaining workload requires only 29Z of the equivalent 51-L hours in

accord with proposed simplicity and increased efficiencies.

Thus, the combined effects of reduced basic workload (.78, less systems) and

increased efficiency (.29, simpler systems) produces a net timeline reduction
to 23g of 51-L (.78) (.29). This is in close agreement with the C2K orbiter
hours estimated at 24.4Z of 51-L.

Ires gBS STSHC C_C /_

1.1.1.2 Orbiter Shop Operations 73.0 146 +73

Rationale: STS scope includes 17 shops, battery, optical, calibraton,
wheel/tlre, etc. It is assumed that C2K decreases in ordnance and

hydraulics, etc., will be offset by increases in battery, power
supply, wheel/tire, communications, tracklng, etc. A lOOg increase
in workload is estimated to accommodate C2K orbiters and boosters.

1.1.1.3

Rat ionale:

Orbiter Mods 41.5 42 +.5

STS scope includes on-llne assessment, installation, validation,

and emergency field engineering changes for orbiter mods. C2K is a
much simpler vehicle, having easier access deslgned-in. C2K is not
piloted/manned and nearly half of orbiter mods are to meet crew
requirements. The tradeoff between simpler C2K vehicles and the

need to support orbiter and booster leads to a workload estimate

equal to STS.

1.1.1.4

Rationale:

1.1.1.5

Rat ionale:

Orbiter Contingency Operations 0 0 0

STS scope is the performance of unplanned contingency operations
either at CLS or rollback to OPF.

Orbiter SE Maintenance 47.5 10 -37.5

Scope covers effort to maintain SE that interfaces with the orbiter
during fllght. Nearly all such SE is for manned operaton. C2K

requirement estimated at 20Z STS.
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STS WBS STSHC C2KtlC -_

1.1.1.6 Orbiter Processing Mgmt/Support 273.6 96 -177.6

Rationale: Scope covers general management and supervision of orbiter
processing crews, general administration, readiness reviews, SR&QA

management, mission planning, scheduling, and work control. C2K
has 213 of STS major vehicle components (orblter/booster vs.
orbiter/ETISRB) less than 1/2 of STS GSE, about 1/3 the headcount,

no direct P/L involvement, and a nearly paperless interconnected
computer system for planning, scheduling, work control, and status.
C2K workload estimated at 35X STS.

1.1.1.7

Rat ionale:

Orbiter Tile Operations 123.2 12 -111.2

STS scope includes maintenance and modification of TPS; repair

ferry damage, plan and incorporate mods, replace blankets, tile,
thermal barriers, gap fillers, waterproofing compounds,

plannlng/schedullng, OMD development/revlslon. Rockwell support
subcontract excluded (see 1.14.3). C2K requires robust, low
maintenance TPS. Workload estimated at 10Z of STS for inspection,
replacement of any routinely consumed or expended TPS.

1.1.1.8

Rationale:

Orbiter Landing Operations 48.3 24 -24.3

Scope includes pre and post-landing operations at SLF and all
secondary or CLS. Includes flight related operations, SCA support,

SCA demate, RTLS coverage, convoy, planning, transportation,
material, rentals, freight, etc. C2K workload estimated at 50_ to
"share the load" with STS. This represents a potential decrease in

STS overhead. The 50Z is estimated by a C2K launch rate 3 times
greater than STS, offset by vehicles that are much simpler in SLF

operational support requirements (no hypergols, no ground power,
etc.)

1.1.2 SRB Operations 195.5 0 -195.5

1.1.2.1

.2

.3

.4

.5

.6

.7

.8

.9

Rationale:

SRB Processing Operations 69.8

SRB Stacking 39.9

SRB Retrieval Oper. & Disassy. 30.6
SRB Shop Opers. 13.8
SRB Modifications 2.9

SRB Contingency Opers. 5.4
SRB SE Maintenance 1.3

SRB Processing Mgmt. Support 32.0
Processing & Storage Fac. (PSF) 0

C2K has no SRB or equal operations

0 -69.8

0 -39.9
0 -30.6
0 -13.8

0 -2.9
0 -5.4

0 -1.3
0 -32.0

0 0
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WBS WBS STSHC C2K/IC /_

1.1.3 External Tank Operations 80.1 0 -80.1

1.1.3.1
.2

.3

.4

.5

.6

.7

ET Receiving Operations
ET Processing Operations

ET Shop Operations
ET Modifications

ET Contingency Operations
ET SE Maintenance

ET Processing MgmtlSupport

8.1 0 - 8.1

38.3 0 -38.3
5.3 0 - 5.3

3.0 0 - 3.0
0 0 0

1.3 0 - 1.3
24.1 0 -24.1

Rationales C2K has no ET or equal operations.

1.1.4 Launch Operations 522.7 193 -329.7

STS Scope covers capability to plan, control, and perform mating of flight

elements at VAB and LC-39 including integrated pre-launch testlng/servlclng,
ordnance storage/transportatlon/ installation, flight crew support and support
to launch.

1.1.4.1 Integrated Vehicle Servicing 23.4 18 - 5.4

Rationale: Scope includes installation of ordnance, propellant loading,
pneumatic/electrlcal/hydraullc/mechanical servicing and vehicle

support after mating. C2K has greatly reduced ordnance, double the
propellant loading, and 213 of the major vehicle components,

greatly reduced pneumatics/hydraulic systems. Auto-test, low
maintenance is the goal. C2K workload estimated at 75%.

1.1.4.2 Integrated Vehicle Test
and Launch Operations 325.7 114 -211.7

Rationale: Scope covers SRB, ET, orbiter mating in VAB and associated

closeouts; integrated vehicle interface tests, end-to-end tests,
operation of LPS and subsystems for T&CO, control and monitor;

flight and launch readiness reviews; cabin closeouts; leak test;
final crew checks; countdown and launch; misslon-peculiar
software building and integrated vehicle tests. Launch common

software deleted (VBS 1.2.3). C2K has no VAB scenario (mate at
pad), and entire integrated vehicle operations are greatly

expedited by expanded computerized T&CO; stable vehicle/misslon
requirements and reduced software mods. C2K workload estimated at
35%.

1.1.4.3 Reserved 0

1.1.4.4 Pad Shop Opers. 0

Rationale: C2K has no pad shops except propellants.
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1.1.4.5

1.1.4.6

APPENDIX A

C2K GROUND PROCESSING HEADCOUNT ESTIMATION BY APPLICATION OF STS WBS

STSHC C21_C

Integrated Vehicle Mods 0 0 0

Integrated Vehicle
Contingency Opers. 1,0 1.0 0

Int. Vehicle SE Malnt. 0 0 0

Launch 0pers. Mgmt/Support 172.5 60 -112.5

Rationale: Scope covers general management and supervision of processing
crews, administration/fillng/clerlcal, support of readiness

reviews, SR&QA support, planning/scheduling/work control for launch

operations. C2K workload estimated at 35Z.

1.1.5 Cargo Operations 136.6 14 -122.6

1.1.5.1 Mission & Cargo Integration 115.0 12 -103.0

Rationale: Scope covers mission and cargo integration, assessment, planning,

development, and implementation for specific missions and P/Ls;
technical liaison vlth PIL integration organizations and

appropriate design centers; design and readiness reviews;
configuration requirements planning/ scheduling; orbiter/
facilities/ GSE configurations; pre-flight work on orbiter flight

kits, etc. C2K proposes fully autonomous P/L cocoon/canlster with
self-contained electrical power, communications/ control/

instrumentation, and environmental control. C2K workload estimated
at 10_ for coordination and delivery scheduling and download
coordination. 1.1.5 headcount deleted here is added to PGOC in

later analysis.

1.1.5.2

1.1.5.3

Rat ionale:

Reserved 0 0 0

Cargo Support Systems 3.9 2 -i .9

Scope covers sustaining engineering and non-mlsslon maintenance,
mods, and operations of orbiter P/L systems, GSE, and facilities.
C2K workload estimated at 50_, reflecting much simpler P/L mode of

operation.
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A
STS WBS STSHC C2KHC

1.1.5.4 Reserved 0 0 0

1.1.5.5 Cargo Contingency Opers. 0 0 0

1.1.5.6 Cargo Mgmt. Support 17.6 0 -17.6

Rationale: C2K is a delivery system only and does not "manage" significant P/L

operations other than insertion and offload.

1.2 Processing Engineering 361.7 181 -180.7
m ........

1.2.1 Engineering Services
1.2.1.1 Documentation Integration 47.4 24 - 23.4

Rationale: C2K "paperless" procedure and work documentation system wlll

utilize extensive computer network. C2K equivalent york estimated
at 5OX STS.

1.2.2 Test Engineering Support
1.2.2.2, .2 19.9 I0 - 9.9

Rationale: C2K simplified vehicle system, T&CO, GSE and ground support

operations estimated to reduce work load to 50Z STS.

1.2.3 KSC Launch Processing System (LPS)

Engineering and Software Development
1.2.3.1, .2, .3, .4, .5, .6 294.4 147 -147.4

Rationale: STS scope includes systems engineering, hardware engineering, CDS &
CCMS software development and firing room applications. C2K will

require similar systems and work, but will have 2 control rooms

instead of 4 and will not include VLS support. This is one area
where applicable software transfer from STS to C2K might be a
significant cost saving. With these assumptions, the equivalent
C2K work load is estimated at one-half STS.

1.3 Facility Operations & Maint. 783.2 306 -477.2

Prime Rationale:

O C2K has 1/2 the quantity of equivalent STS major facilities:

STS: Pads A, B, VAB, OPF, RPSF, VPF, O&C, HMF (8)
C2K: 1 barren pad,OPF (4 bays), VPF, O&C, (4)

C2K has 2/3 the quantity of major vehicle elements:

STS: Orbiter, SRBs, ET

C2K: Orbiter, booster
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Fourth level WBS 1.3 contains the following repetetlve categories:

1.3.x.l Facility/SystemslGSE Maintenance
1.3.x.2 FacilitiylSystems Modifications
1.3.x.3 Reserved

1.3.x.4 Support Equipment Modifications

1.3.x.5 Operations and Test Support

STS WBS STSHC C2KHC A

1.3.1 Facility O&M Support Operations

1.3.1.1 Facility Planning & Utilization 5.7 3
1.3.1.2 Resource Administration 18.2 9

-iY- -11.9

Rationale: STS scope includes facilities utilization planning, office

configuration, major and minor moves, furniture, office equipment,
budgets, cost tracking, etc. C2K has 1/2 of STS facilities.

1.3.1.3

Rat ionale:

Janitorial Services I.I 1 -.i

STS scope includes management of housekeeping in tech shops,

laboratories, Orbiter, ET, SRB, flight crew areas, and SSV T&CO
areas. C2K assumed equivalent.

1.3.1.4

Rationale:

Support Opers. Mgmt. 182.7 101 -81.7

STS scope includes planning/scheduling and follow-up of O&H tasks;

work control system, CCC, and management support to O&M of
processing facilities and support equipment. C2K has 1/2 STS

facilities. CCC is equivalent to STS; electrical power, HVAC/ECS,
flrex water, pneumatics, 3-shift - 7 day coverage.

(183-20 CCC) (1/2) + 20 CCC = 81 + 20 = I01

1.3.2 OPF

1.3.2.1, .2, .4, 5 34.9 35 +.i

Rationale: OPF has 2 bays. C2K wlll need minimum of 4 bays (2 Orbiter, 2
booster). Simplification of vehicle T&CO (BITE; minimal scheduled

power outages) and deletion of hypergols (simpler facility and
BVAC/contamination control; area-clear periods eliminated) are

estimated to offset doubled facility capacity. C2K estimated

equivalent to STS in this area.
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STS WBS STSHC C?_KIIC

i.3.3 HMF
1.3.3.1.2, .4, .5 5.5 0

Rationale: C2K has no HMF or equivalent facility.

A

¸-5.5

1.3.4 VAB

1.3.4.1, .2, .4, .5 72.1 0 -72.1

Rationale: C2K has no VAB or equivalent facility. (C2K rotation performed at
pad by mobile crane; accounted for in Heavy Equipment WBS 1.3.20)

I.3.5 LCC

1.3.5.1, .2, .5

Rationale: STS LCC has 4 control rooms.
the workload.

11.2 6 -5.2

C2K viii have 2 control rooms and 1/2

1.3.6 MLP

1.3.6.1, .2, .4, .5

Rationale:- C2K has no MLP.

25.4 0 -25.4

Vehicles towed to pad on integral landing gear.

1.3.7 C/T

1.3.7.1, .4, .5 24.9 0 -24.9

Rationale: C2K has no C/T. Conventional mobile tug used to tow vehicles

pad (tug accounted in Heavy Equipment WBS 1.3.20)

to

1.3.8 Pad A

1.3.8.1, .2, .4, .5 121.8 31 -90.8

Rationale: STS pad maintenance for FSS, RSS, LOX, LH2, MMH, N204, lightning
arrest system, flame trench, flame deflector, fire water, pad
deluge water, sound suppression water, shops, offices, terminal
rooms, elevators, restrooms, HVAC/ECS, pneumatics/compressors,
interior/ external/perlmeter lights, high and low voltage
electrical substatlon/transformers/distributlon systems, pressure

doors, grounding systems. 8/30 - .27
C2K workload estimated at 25% of STS.
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STS WBS

1.3.9 Pad B

s'rsItc C2KItC

0 0 0

1.3.10 SLFI.3.10.1, .2, .4, .5

1.3.10.1,.2, .4,.5

13.4 13. -.4

Rationale: STS scope assumed to include O&M of runway, lights, PAPI/Ball-bar
lights, MSBLS, MDD, generators, fences and gates. Arrival and
departure and control tower operations excluded. C2K groundrules
do not limit site to KSC (STS facilities not shared).

Rationale:

Secondary Landing Sites 2.4

Contingency Landing Sites 2.6

0 -2.4
0 -2.6

By C2K maturity, launch rate may approach weekly to bi-weekly.
Continued usage of launch site personnel to man CLS or secondary
sites on TDY will be an unacceptable burden and financial cost to
the launch site contractor during the critical (and very busy)

countdown period. It is suggested that USAF may cost-effectively
establish a non-civilian team to man/operate electronic landing

aides and lights at the selected sites. This would accommodate

security-critical payload protection/maintenance, and include any
critical orbiter safe and deservicing functions in a more timely

manner than presently planned. USAF mobility would be a "valuable
and cost-effectlve ingredient.

1.3.13
1.3.14

Rat ionale:

1.3.15

Rationale:

1.3.16
1.3.16.5

Rat ionale:

Hangar AF 33.8 0 -33.8
SRB Retrieval Vessels 20.0 0 -20.0

C2K has no SRBs or equivalent work load.

Parachute Facility 0 0 0

C2K has no parachute.

Communications Distribution & Switching Center (CDSC)
0.1 0 -0.1

Negligible support required for C2K.

Rationale:

LETF
0.i 0 -0.i

Negligible support required for C2K.
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s sHc /k

1.3.18 Logistics Facilities
1.3.18.1, .2, .5 9.7 5 -4.7

Rationale: C2K has 1/2 STS facilities, GSE, FSE, and 2/3 the vehicles.

Logistics facilities estimated at 1/2 size and workload of STS.

C2K

1.3.19 Shops and Labs
1.3.19.1 Machine Shop 41.0 20
1.3.19.2 Assembly and Repair 13.0 6
1.3.19.3 Corrosion Control 8.9 4

1.3.19.4 Electrical Shop 7.5 4
1.3.19.5 Electronic Shop 5.2 3

1.3.19.6 Decontam/Cleaning/
Refurb/Sampling I.I 1

1.3.19.7 Comm. Shop 26.2 13
1.3.19.8 Pneumatics Shop 2.5 2

Rationale:

-_.4

STS scope is for fabrication, modifications, and refurbishment
support of Shuttle processing. C2K has 1/2 facilities, GSE, and

simplified vehicle C2K workload estimated at 1/2.

1.3.20 Heavy Equipment
1.3.20.1, .5 18.9 21 +2.1

Rationale: Headcount for tug vehicles, rollout, and additional mobile crane
workload for vehicle rotation at pad estimated at 2 manyears/year.

1.3.21 Mechanical

1.3.21.1, .5 17.3 9 -8.3

Rationale: C2K has 1/2 facilities and 1/2 GSE.

1.3.22 Low voltage electrical
1.3.22.1, .2, .5 15.1

Rationale: C2K has 1/2 facilities, 1/2 GSE, and has

requirement.

-7.1

no CLS TDY support
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WBS WBS STSHC C2KBC /_

1.3.23 Institutional Maintenance
1.3.23.1, .2 11.1 6

Rationale: STS scope includes general maintenance
maintenance. C2K has 1/2 facilities of STS.

-5.1

and crew quarters

Rationale:

Cranes/Doors/Platforms/Elevators (CDPE)
2.2 0 -2.2

C2K has no CDPE shop equivalent to STS VAB operation.

1.3.25 Pneumatics Systems
1.3.25.1, .5 1.0 1 0

Rationale: Minimum maintenance HC for pneumatics shop.

1.3.26 Operations Shop Maintenance
1.3.26.1 1.9 2 +.i

Rationale: STS scope includes maintenance and repair of equipment at 21 shops

and labs. New C2K equivalent shops and labs can be expected to
require equal workload.

1.3.27 Maintenance Serv. Contracts 0 0

1.3.28 Processing & Storage Facility (PSF)
1.3.28.1, .4, .5 23.2 0

Rationale: C2K has no PSF or equal facility.

1.3.29 Miscellaneous Facilities

1.3.29.1, .2, .4 4.1 2 -2.1

Rationale: C2K will have 1/2 of STS facilities.
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STSBC C2KIIC /_

LPS O&M/Inst., Measurements
and Calibration 547.5 165 -382.5

1.4.1 LPS O&M
1.4.1.1 CCMS O&M 161.4

1.4.1.2 CDS Operations : 94.6
1.4.1.3 RPS O&M 38.8

1.4.1.4 CCMS Mods 5.9
1.4.1.5 CDS Mods 0.4

1.4.1.6 RPS Mods 1.4

302.5- 9"[

Rationale: C2K will make extensive use of automatic, computerized network of
T&CO and launch countdown hardware and software. STS scope does
not include CCMS for DOD, MBAC and CITE. Grossly simpler C2K

vehicles and reduction from 3 to 2 prime vehicle elements should

reduce C2K workload by 70%. C2K has only 2 LCC-type firing
rooms. (.5 x .67) = .5 vehicle simplicity and automation; .67

less vehicles.

1.4.2 LPS Maintenance and Support Engineering
1.4.2.1 LPS Maint.& Support Eng. 73.0 22 -51.0

Rationale: Same as 1.4.1; C2K reduces this STS-related workload by 70%.

1.4.3
1.4.3.1

1.4.3.3
1.4.3.4
1.4.3.5

Instrumentation, Measurements & Calibration
Field/In-Place Cal. 31.4
Instrumentation & Meas. 68.0
Calibration Mods 0.8

Inst. & Measurement Mods 3.0
---if

1.4.4

1.4.4.1
1.4.4.2

Integrated Ground Opers. Support
Planning & Scheduling 19.9
Config./Data Management 48.9

-TV-

Rationale: Same as 1.4.1 and 1.4.2; C2K reduces this STS-related workload

by 70Z.
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STS WBS STSBC C2KHC /_

1.5 Facility/Support Equip.
Engineering 101.3 26 -75.3

1.5.1 Support Eng. Mgmt. & Control

1.5.1.1 Support Eng. Mgmt. & Control 7.2 2 -5.2

Rationale: STS scope plans and directs engineering support to Shuttle

processing facilities and support equipment. C2K facilities and
GSE are 1/2 of STS. Management expedited by interactive computer

networks. C2K work reduced by 75Z.

1.5.2
1.5.2.1
1.5.2.2

Support Engineering
System Integration
Design Engineering

11.5
47.0

i3 5

Rationale: Scope provides engineering support for processing facilities and
GSE. C2K has 1/2 facilities, and 1/2 GSE of STS. System and

design engineering expedited by computerized design aids,
CAD-CAM, etc. Workload reduced 75X.

1.5.3 Configuration Management Support
1.5.3.1 Conf. Mgmt Support 7.8 2 -5.8

Rationale: STS scope provides operation of a CIB in support

operation of CCB excluded. C2K workload reduced 75Z.

of CCB;

1.5.4 Special Engineering Projs.
1.5.4.1 Special Engrg. Projs. 27.8 7 -20.8

Rationale: STS scope provides facilities and GSE modifications package
engineering. Management and design engineering expedited by
computer aids. C2K workload reduced by 75Z.
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STS VBS STSilC C2KtlC

1.6 Program Support 581.4 146 -435.4

1.6.1 SR&QA
1.6.1.1 Safety 42.2 ii -31.2

Rationale: Scope is management of safety and does not include performance
during discrete processing, O&M or activation. C2K major
facilities area 112 of STS, prime vehicle elements reduced from 3

to 2, barren pad, no MLP/CT, no hypergols, no hazardous lift of
vehicles off of ground, and headcount appraoches 40Z of STS. C2K

workload reduced by 75Z.

1.6.1.2 Reliability 12.3 3 -9.3

Rationale: Scope includes management of reliability support and control of
reliability engineering. C2K facilities are 1/2 of STS, prime
vehicle elements reduced from 3 to 2, GSE reduced to about 1/2 of

STS. C2K workload reduced by 75X.

1.6.1.3 QA 97.6 24 -73.6

Rationale: Scope includes management of overall quality program; does not
include field inspection and test. Prime effort is maintenance

of R, M&Q Plan, QPRDs, PRACA, etc. C2K facilities are 1/2 of
STS, vehicles reduced from 3 to 2, GSE reduced to about 1/2.

Documentation expedited with computer aids; word-processlng,
etc. C2K workload reduced by 75Z.

1.6.2 Logistics
1.6.2.1 Logistics Engineering 97.1

1.6.2.2 Systems & Audits 27.8
1.6.2.4 Supply 180.2
1.6.2.5 Transportation 48.6
1.6.2.6 Procurement 49.7

-iSI- -3---0T.4

Rationale: C2K facilities 1/2 of STS, vehicles 2/3 of STS, GSE 1/2 of STS.

Logistics expedited by computer-aided documentation and automated
retrieval such as mini-load. C2K workload reduced by 75Z.
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STS WBS STSHC C2KHC

1.6.3 Information and Data Mgmt.
1.6.3.2 Office Services 25.9 7 -18.9

Rationale: Scope includes printing, repro machine, vital records preparation

and storage, central word processing, mail, telephones, etc. C2K

implements computerized network of telemail, command and
reporting media. Overall scope greatly reduced by less
facilities, simpler vehicle and associated processing. C2K

workload reduced by 75_.

1.7 Program Management 662.1 341 321.1

1.7.1 General Management
1.7.1.1 General Manager/Staff 21.4 21 -.4

Rationale: STS scope includes Program Management, PAO, Counsel, and
Advisory Council. C2K top management structure
commensurate to STS.

Safety
assumed

1.7.1.2 Directorates 227.4 150 -77.4

STS scope includes .about 28 Ist level and 9 2nd level Directorates and
adminlstrative/englneerlng staffs. If each Directorate, in theory, has a
Director and a secretary, this leaves 153 HC performing staff studies,

data/fact gathering, report and status preparations, and the multitude of
documentation required to support this very complex system and its
associated technlcal/contractual requirements. C2K is envisioned as a much

simpler vehicle, with simpler and less facilities, less integrated vehicle

processing/checkout and less payload interaction. This simpler
configuration supported by a network of computerized tele-mail, scheduling,

reporting, status keeping, and rapid command media is estimated to reduce
the staff requirement at this level by 50_.

1.7.2 Program Controls
1.7.2.2 Planning & Coordination 30.5 15 -15.5
1.7.2.3 PPMS Development/Procedures 35.3 18 -17.3

Rationale: 50Z reduction attributed to full implementation of computerized

network for resources management and control.
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STS WBS STSHC C2KtlC A

1.7.3 Finance and Contracts

1.7.3.1 Accounting 33.9 17 -16.9
1.7.3.2 Program Financial Controls 16.1 6 -I0.I
1.7.3.3 Contracts 8.8 6 - 2.8

Rationale:

.I Work load reduced by 50%: C2K has 1/2 of equivalent STS major

facilities; 4 simpler vehicle and systems, and headcount

approaching 30g of STS.

.2 Same as .I, plus deletion of VLS activities. Work load reduced

by approx. 65g.

•3 Deletion of VLS activities. Work load reduced by approximately

30%. Quantity of C2K contracts by function and type considered
commensurate with STS.

1.7.4 Human Resources

1.7.4.1 Employment 15.8 4 -11.8

Rationale: C2K has 1/2 of STS-equal major facilities and a HC about 40% of
STS. C2K workload reduced approximately 75Z.

1.7.4.2 Compensation and Benefits 13.9 4 -9.9

Rationale: Same as 1.7.4.1.

i.7.4.3 Security 17.1 9 -8.1

Rationale: C2K has 1/2 of STS-equal major facilities. Payloads are
received/Inserted in autonomous (secure cocoon canister) and have

nearly no vehicle/pad interface. Basic C2K security management
structure commensurate with STS. C2K workload reduced by

approximately 50%.

1.7.4.4 Employee Relations 20.1 5

Rationale: C2K HC is about 40% of STS equivalent.

approximately 75Z.

-15.1

Workload reduced

1.7.4.5 Human Resources Development 8.4 4 -4.4

Rationale: Scope is primarily training. New faciltles, new vehicles, very
few directly experienced personnel. Workload reduced 50%.
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STSRC C2KItC /_

Equal Employment Opportunity 3.0 1 -2

EEO staffed to minimum level for C2K.

STS qBS

1.7.4.6

Rationale: C2K HC is 40Z of STS.

1.7.5 Operations Management
1.7.5.1 Manifest Planning 34.6 9 -25.6

Rationale: Payload configuration impact on C2K is eliminated by autonomous

payload container. Work will continue in coordination with
external agencies, launch rate assessment and payload

capabilities, loading analyses vs. mission performance, etc.
C2K workload reduced approximately 75X.

1.7.5.2 Mission Management 5.9 3 -2.9

Rationale: STS scope is analysls/acceptance of non-standard flight
changes. Standardized/autonomous payload containers
reduce mods/changes. C2K workload reduced 5OZ.

element

greatly

1.7.5.3 Configuration Mgmt. 34.8 17 -17.8

Ratlonal_: STS scope assumes commonality between KSC and VLS and evaluation

of proposed changes, trackingstatus of flight hardware/software
mods and operation of Level IV CCB etc. C2K workload eliminates

VLS impact; workload reduced 50g.

1.7.6 Training
1.7.6.1 SPC Outside Training 3.9 2 -1.9

Rationale: New C2K facilities, new vehicle, very few directly experienced
personnel. C2K HC 40_ of STS. C2K workload 50Z of STS.

1.7.6.2 Training at KSC 67.9 34 -33.9

Rationale: Same as .I, except on-llne training function more directly

impacted by smaller headcount. C2K workload reduced by 50%.

1.7.7
1.7.7.1
1.7.7.2

1.7.7.4

Shuttle Processing Data Management Systems (SPDMS)

SPDMS Req. Definition &Plng. 17.9 9
SPDMS Dev. & Implementation 11.9
SPDMS Mods 6.6

-Y6-A -V--- --[7--A

Rationale: C2K major facilities are 1/2 STS, prime vehicle elements reduced

from 3 to 2, barren pad, no MLP/CT and headcount approaches 40Z

of STS. STS scope includes shuttle processing planning,
scheduling, configuration management. Scope presumed unchanged

and VLS coordination eliminated. Simpler vehicle, systems,
facilities, and GSE reduce C2K workload by 75Z.
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A

STS WBS STSHC C2KItC /_

1.7.8

1.7.8.1

1.7.8.2
1.7.8.3
1.7.8.4

Lockheed Mgmt Info.
System (LMIS) 3.7

LMIS Requirements
Def. & Planning 4.8

LMIS Development & Impl. 5.3
LMIS 0pers. & Maintenance 7.3
LMIS Mods 5.8

--f6?.9 7 -19. 

Rationale: Same as 1.7.7.

1.8 Production -
Second Line Facilities 323.1 O -323.1

Rationale: STS workload includes Pad B, MLP3, VAB HBI commonality mods, LPS

upgrade, Pad B/MLP3 Spares, new CLS activation, Pad B/MLP3 early
turnover. These items not applicable to C2K.

1.9 Communications 223.2 148 -75.2

1.9.1.1 Voice Communications O&M 83.4 42 -41.4

1.9.1.2 Voice Comm. Mods 5.1 3 - 2.1

Rationale: Pads communications systems cut to .I of STS, no VAB, LCC cut to
.5, no HMF.

Wideband Transmission and
Nav. Aids O&M 64.1 64
Wideband Transmission and

Nav. Mods 3.9 4

Rationale: C2K assumed autonomous and separate from STS with nearly the same
flight, ground and CLS work scope.

1.9.3.1 Support Services O&M 57.2 29 -28.2

Rationale: This STS Voice Communications workload reduced for C2K by
factors as 1.9.1.1 and 1.9.1.2.

same

1.9.4.1 Communications Planning
and Requirements 9.5

Rationale: This element supports all WBS 1.9

prorated on above items to 66% of STS.

6 -3.5

activity. C2K headcount

i.I0 DOD Support 172.4 86 -86.3
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1

STS I/BS STSHC C2KHC /_

1.10.6.2 ELS OFS 0.8
1.10.8.1 Secure LPS 57.3

1.10.8.2 Secure Communications 14.2

1.10.8.3 Security Planning Info.

and Analysis 8.3
1.10.8.5 Facility O&M 4.3

1.10.8.6 Security Training 0.3
1.10.8.7 Secure LPS Modifications 0.9

Rationale: All unlisted I.i0 NBS items are for direct support to VLS. C2K
is not VLS-linked. 1.10 items listed above are unchanged from

existing STS mode and represent secure operations of two control
rooms as envisioned for C2K for redundancy, plus uncompleted
orbital mission work.

1.11 Marshall Booster Assy. Contract 12.3 0

Rationale: No STS SRBs on C2K and no related MBAC.

-12.3

1.i2 Cargo Support 35.3 4 -29.3

Rationale: C2K payload is containerized and autonomous. Order-of-magnitude

HC decrease to provide only schedule and coordination.

1.13 Centaur Project 68.6

Rationale: C2K does not provide support.

0 -68.6

1.14

3.0

Rationale

Uniquely Funded Operations 8.0 4.0 -4.0

Specially Negotiated
Projects at KSC 38.2 19 -19.2

1.14 and 3.0: All programs historically require small percentage

of unique or special projects. C2K assumed at 1/2 STS.
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NOTES:

I. Hours included in the functional titles (A-W) are 160-hour turnaround

desiEn Eoals set by Level I for STS.

2. Hours tabulated under the column headinE "51-L" are actual clock hours (not

total manhours) required to process 51-L.

3. Hours tabulated under Circa 2000 "(C2K)" are those clock hours estimated by

this study for the C2K orbiter (ORB), and booster (BSTR) where appropriate,

by application of C2K guidelines and assumptions. The parenthetical

(xhr.BAR) refers to the turnaround barchart time allotted by functional
assessment of activities, i.e., estimated clock hours have been broken into

parallel activities.
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C2K GROUND PROCESSING TIME ESTIMATION BY APPLICATION OF 51-L TIMELINE

A. LANDING AREA 1.0 HR.

WAD TITLE

V5001 SLF OPS/TOg TO OPF*

HOURS

51-L C2K
ORB ....... BSTR

10.5 2 2

(2 hr BAR)

(C2K virtually eliminates STS "camel caravan"; no hypergols, no APU, no

ground power, etc.)

* Previous mission landed at DFRF and was ferried to KSC on the SCA.

B. SAFING AND DESERVICING 5.0 HRS.

HOURS
51-L C2K

ORB ....... BSTRgAD TITLE

V5001 TOg ORB INTO OPF/JACK & LEVEL 17.5 4

/POgER UP PREPS
Vl184 SAFING PATCHES/LOAD MMU 3.0 1
VI091 PRSD CRYO VENT (C2K service 40.0 6

on-board elec. pwr. supply)
Vl158 OMS TRICKLE PURGE & OMS/RCS DESERV. 96.0 4
V5012 NOSE LANDING GEAR THRUSTER REMOVAL 8.0 0
V5012 PYRO WIRE HARNESS R&R RESISTANCE CK. 48.0 0

Vlu78 APU LUBE OIL DESERVICING 24.0 0
N/A MPS/SSME PROCESSING (ENGINE DRYING) 71.0 6
VI018 WATER SPRAY BOILER DESERVICING 24.0 0

VII96 APU POST FLIGHT FUEL SYSTEM OPS 85.0 0

(C2K:

TOTAL 416.5 21

(8 hr BAR)

No hypergols, no APU, no WSB, no pyro on L/G)

4
0
0

0
6
0

0

21

C. PAYLOAD REMOVAL PREPS. 5.0 HRS.

gAD TITLE

HOURS

51-L C2K
ORB ....... BSTR

V3512
V5006

(C2K:

INSTALL PAYLOAD ACCESS

PAYLOAD STRONGBACK INST/OPEN
PAYLOAD BAY DOORS

TOTAL

Remove payload canister/cocoon;
Item J.)

8.0 2

17.0 2

25.0 4

(4 hr BAR)
load onto MMSE; upload inserted
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C2K GROUND PROCESSING TIME ESTIMATION BY APPLICATION OF 51-L TIMELINE

D. MISSION UNIQUE PAYLOAD ACCOMMODATION EQUIPMENT
REMOVAL/INST. 27.0

WAD TITLE
NT"A-- AFT FLIG--'r_ DECK/PAYLOAD BAY

DECONFIG/RECONFIG.

VI175 RMS TURNAROUND VERIF.
V5R03 PRSD H2/02 TANK SET 4 REMOVAL

N/A PCP/CIU INSTALLATION
N0533 PCP/CIU CHECKOUT

HOURS
51-L C2K

ORB ....... BSTR

240.0

16.0 0
120.0 0
48.0 0

5.5 0

TOTAL

(C2K: Payload autonomous from Orbiter)

429.5 0

E. ORBITER SCHEDULED MAINTENANCE 24.0 HRS.

51-L

WAD TITLE
V_'_2 ORBIT_-R POST FLIGHT INSPECTION 24.0

Vi026 REMOVE WASH & WASTE FUNCTIONAL 16.0
V5017 DESTOW FCE 16.0
V1084 CAUTION & WARNING SYS VERIFICATION 8.0

V5056 REMOVE GAS SAMPLE BOTTLES 8.0

Vl134 WATER DRAIN (HORIZONTAL POSITION) 8.0
VIO07 PV&D VENT FILTER/INSTL. 104.5
VI076 WCCS FUNCTIONAL CHECKS 176.0
V1062 AIR DATA SYSTEM 8.0

VI008 MSBLS TESTING 8.0
VI200 RECORDER DUMP 8.0

V6005 STARTRACKER CLEAN/INSPECT 8.0
V6018 CABIN AIR/RECIRCULATE MAINTENANCE 120.0

V6012 HYD INSPECTION 16.0
V1217 ECLSS ARPCS FUNCTIONAL TEST 12.0
Vi178 KU BAND TURNAROUND CIO 8.0

VI184 LOAD MMU 12.0
VlO05 VTR C/O 4.0
VI086 MEC PIC TEST (C2K eng. Ign. sys.) 44.0
V5069 TRANSFER TO AFT 999 JACKS 3.0

V1016 VENT DOOR FUNCTIONAL 11.0
V1097 ET DOOR FUNCTIONAL/LATCH FOR FLIGHT 8.0

V5069 TRANSFER TO AFT 570 JACKS 3.0
VI026 REMOVE WASTE COLLECTION SYSTEM & 24.0

WASTE FLUSH

VI153
VI099

VI042

APU WATER SERVICING 48.0
STARTRACKER DOOR FUNCTIONAL 5.0

SMOKE DETECTION & FIRE SUPRESSION 4.0
FUNCTIONAL
INSTALL B/C/ELBOW CCTV 8.0

POWER SYSTEM VALIDATION 23.0

FRCS FUNCTIONAL C/O (LPS) 14.0
MULT CRT DISP SYS C/O (LPS) 4.0
LANDING GEAR FUNCTIONAL 4.0

CREW MODULE SEAT FUNCTIONAL 8.0

V5010

V1003
VII80
V1080

VI098

V6034

HOURS
C2K

ORB ....... BSTR

0 0
0 0

2 2
2 2
0 0

4 4
0 0

0 0
1 1
1 1

4 0
0 0

0 0

0 0
2 0
4 0
4 0

4 4
0 0

4 4
4 0
0 0

0 0

0 0
4 0

4 4

0 0
4 4

2 0
0 0

4 4
0 0
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HOURS

V1078 66.0 0 0

V1041 8.0 4 4
V9023 11.0 2 0

Vl180 96.0 8 0
V1037 24.0 0 0

V1055 24.5 0 0
V1017 25.O 0 0

V9002 4.0 4 4
V1048 5.0 4 4

VI065 8.0 2 2

V1060 5.5 4 4
V6034 8.0 0 0

V5050 19.0 0 0

51-L C2K
WAD TITLE ORB BSTR

VI'0-_5 CCTV Y_'Y-ST-EMTEST 3.0 _

Vi183 ORBITER ELECTRICAL SYSTEM 12.0 2 2

VALIDATION (LPS)
APU LUBE OIL SERVICING

N2 SERVICING

CLOSE/OPEN PAYLOAD BAY DOORS
AFT OMS/RCS FUNCTIONAL
NH3 SYSTEM SERVICING

POTABLE WATER SERVICING
WATER SPRAY BOILER SYSTEM

LEAK & FUNCTIONAL
BRAKE FILL & BLEED
NOSE WHEEL STEERING

BRAKE/ANTI-SKID CONTROL

SYSTEM TEST (LPS)
AEROSURFACE CHECKOUT

GALLEY FUNCTIONAL
FLIGHT CREW EQUIPMENT
STOWAGE/CEIT/DESTOWAGE

TPS FLIGHT CREW EQUIPMENT INFLIGHT 3.0 0 0
MAINTENANCE WALKDO_

V9001 STOW KU BAND ANTENNA 8.0 4 0
V1131 HYDRAULIC ACCUMULATOR CHECKS 8.0 0 0

VI161 ORBITER BUSS REDUNDANCY 19.0 2 2

ASSUMPTIONS:

TOTAL 1132.5 98 60

(38 hr BAR)

Extensive BITE and computerized auto test, no NH3, no hydraulics, no
pyrotechnics in engines (electrical ignition), no APU, unpiloted vehicles

(autonomous passenger module). 51-L expended 441.5 hrs. of this function
(39.0g) on manned systems. C2K can have significant percentage of unmanned

flights. Passenger module support is offline (similar to payload support) and
not accounted here. C2K Orbiter functions above assessed at 36 hrs electrical/

electronic; 38 hrs mechanical; 24 hrs inspection/ fluids; propulsion.

F. PROPULSION SYSTEM SCHEDULED MAINTENANCE 24.0 HRS.

WAD TITLE
V_'_2 HYDRAU--L'IC-PONERUP

PREPS & POSITION SSME'S

V5043 REMOVE HEAT SHIELDS 20.0 4
V1009 MPS LEAK & FUNCTIONAL 176.0 16
VI011 SSME LEAK & FUNCTIONAL 176.0 16

V5058 REMOVE SSME #2 5.5 0

TPS NOZZLE WELD INSPECTION (VAB) *240.0 24

V5E06 SSME #i HIGH PRESSURE FUEL 37.0 I

TURBOPUMP R&R [
V5E06 SSME #2 HIGH PRESSURE FUEL *40.0 I 16

TURBOPUMP R&R (VAB) I

V5E29 SSME #2 GIMBAL BOLT R&R *32.0 I
V5057 DISCONNECT SSME TVC'S/INSTALL STIFF 4.0 0

ARMS

HOURS
51-L C2K

ORB ....... BSTR
49.0 5-- 5--

4
16
16

0
24

16

0
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C2K GROUND PROCESSING TIME ESTIMATION BY APPLICATION OF 51-L TIMELINE

F. PROPULSION SYSTEM SCHEDULED MAINTENANCE

(Continued)

51-L

WAD TITLE
VLq_5 INSTALL SSME #2 20.0
VI063 SSME TVC FLIGHT CONTROLS 3.0
VlOll SSME FLIGHT READINESS TEST 13.0

VIO01 SSME ELECTRICAL INTERFACE VERIF. 8.0
V9019 MPS VJ LINES CHECK 4.0
V5057 REMOVE STIFF ARMS/CONNECT SSME TVC'S 8.0

V5043 HEAT SHIELD INSTALLATION 57.5

TOTAL 893.0

HOURS
C2K

ORB ....... BSTR
-5- 5---

3 3
4 4
2 2
4 4
0 0
8 8

97 97

(36 hr BAR)
C2K functions above assessed at 36 hrs heat shields/nozzle weld insp;

engine L&F/pumps;

* These operations were accomplished in the engine shop in the VAB.

G. UNSCHEDULRD MAINTENANCE & SYSTEM REVERIFICATION

51-L

64.0

8.0
112.0

32.0

48.0

WAD TITLE
NL"_O ORBIT_ST FLIGHT TROUBLESHOOTING

(C2K; .5)
VI053 REMOVE CABIN SENSOR
V7253 WINDOW POLISHING
N/A ORBITER POST FLIGHT TROUBLESHOOTING

(C2K; .5)
IPR TANK #1 H2 CRYO CONTROL HEATER

TROUBLESHOOTING

V5ROI FUEL CELL #I REMOVAL 64.0

(Design C2K equivalent for access_ .i)
IPR MSBLS TROUBLESHOOTING 3.0

PR REMOVE MSBLS 1.0
V1165 LANDING/BRAKE INSTALLATION 24.0

(brake design improved_ .I)
PR R&R LAUNCH CONTROL AMPLIFIER 3.0

V5UOI REMOVE APU #3 (no APU) 31.0
V5011 R&R RH 0MS POD 29.0
V5079 OMS ENGINE HEAT SHIELD REMOVAL 16.0

VI164 ELEVON LOWER COVE SEAL PRESS • 24.0
LEAK RATE

VLU01 REINSTALL APU #3 (no APU)
V5016 TRANSFER RIGHTHAND OMS POD

TO HMF
R&R HEADS UP DISPLAY UNIT

(SIMPLER L/G DESIGN; NO PYRO)
AMMONIA TANK PURGE
LANDING GEAR BRAKE INSPECTION

& BRAKE R&R (C2K: .I)
NH3 LEAK & FUNCTIONAL

RIGHT OMS INTERFACE TEST

50.0 BITS.

PR

TPS
VI165

TPS
V1225

HOURS
C2K

ORE....... BSTR
Y/- 3[---

0 0
0 0

16 16

24 24

6 6

-"4 4

2 2

3 3

16 16
15 15

8 8
24 24

16.0 8 8

2.0 1 1
8.0 0 0

16.0 0 0

23.0 2 2

16.0 0 0
32.0 16 16
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G. UNSCHEDULED MAINTENANCE & SYSTEM REVERIFICATION

(Continued)

_AD
vB_UI

vi165
vi177

TPS
IPR

V5079

VII80
PR

V1226
V1053

IPR
PR

V5011

51-L
TITLE

INSTALL-L'-_EL CELL #I 11.5

INSTALL NOSE LANDING GEAR TIRES 8.0 8
HEADS UP DISPLAY CHECKOUT 3.0 0

MATE APU FUEL LINES 13.0 7
LEAK IN APU FUEL LINE "B"NUT 16.0 8

LEFTHAND 0MS ENGINE HEAT 16.0 8
SHIELD INST'L R/T & 11( CK

AFT OMS/RCS FUNCTIONAL 4.0 2 2
INSTALL THRUSTER & RETEST 8.5 0 0

(C2K; simpler design; no pyro)
OMS POD MATING
CABIN SENSOR INSTALLATION & RETEST

REMOVE BREAK OUT BOXES
LEFT OMS CROSSFEED LINE PROBLEM

R&R LEFTHAND OMS POD
V1224 OMS POD ELECTRICAL CONNECT & RETEST
V1226 LEFTHAND OMS CROSSFEED CONNECT

VII61 BUSS REDUNDANCY LEFTHAND OMS POD

HOURS
C2K

ORB ....... BSTR

16.0 8 8
8.0 0 0

2.0 2 2
22.5 11 11

26.5 13 13
12.5 6 6
5.0 3 3

9.0 5 5

y---
8

0
7

8
8

ASSUMPTIONS:

TOTAL 753.5 260 260

(48 hr BAR)

C2K-equivalent OMS/RCS system assumed one-half as complex and O&M intensive as
STS. C2K-equtvalent APU (batteries and/or high density fuel cells) assumed
one-half as complex and O&M tnstenstve as STS. C2K Orbiter functions above
assessed at 95 hrs electrical power; 44 hrs electronics; 36 hrs airframe; 85
hours propulsion. 48 hrs series impact estimate requires dual power and
propulsion crews working in parallel.

51-L expended 155.0 hrs. of this function (20.6%) on manned systems. C2K can

have significant percentage of unmanned flights. Passenger module support is
offline (similar to payload support) and not accounted here.

H. TPS REFURBISHMENT 40.0 HRS.

HOURS
51-L C2K

WAD TITLE ORB ....... BSTR
Vbq_8 ORBITER POST FLIGHT TPS INSPECTION NIA : --8-- --
V9024 ORBITER TPS MAINTENANCE/0PERATION N/A : 60 8

N/A ORBITER TPS WATERPROOFING N/A 168 0
V9022 ET DOOR CYCLES/TPS OPERATIONS 120.0 4

V6035 RSI PRE ROLLOUT INSP & UPPER 71.0 0
SURFACE WATERPROOFING

TOTAL 191.0 20

(20 hr BAR)
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H. TPS REFURBISHMENT 40.0 HRS. (Continued)

NOTEz The 51-L as-run schedule shows the first three above operations starting
as soon as the Orbiter is rolled into the OPF but does not identify how

long they continue. The STS-XX schedule allows 60 hrs. for both the
inspection and the maintenance operation and 168 hrs. for the

waterproofing.

I. ORBITER INTEGRATED TEST 12.0 HRS.

NOTE: The requirement for this test has been deleted from the 0MRSD.

J. PREPS FOR MATING I0.0 HRS.

51-L

WAD TITLE
V5_12 AFT S-_HARNESS/ET lIMB GSE 8.0

& PLUG INSTALLATION

V5012 FWD ET BEARING & YOKE INSTALLATION 32.0

V5012 PRE-OPS SET UP (no pyro) 16.0
V5012 POWER DO_W ORDNANCE INSTALLATION 8.0

(no pyro)

V5012 POVER ON PIC TEST (no pyro) 8.0
V6034 PAYLOAD BAY SHARP EDGE INSPECTION 4.0
V1032 ORBITER CLOSEOUT 104.0

V1032 ORBITER AFT CLOSEOUT 85.5
V6003 PAYLOAD BAY CLOSEOUTIINSPECTION 20.0
V9021 DEACTIVATE TRICKLE PURGE 8.0

Vl176 PAYLOAD BAY CLEANING 27.5
V5018 CLOSE PAYLOAD BAY DOORS & REMOVE 16.0

STRONGBACKS (C2K insert P/L,
close PBD)

V9002 HID 0PSIPOSITION AEROSURFACES

FOR ROLLOUT (no hyd.)
V3555 DISCONNECT ORBITER PURGE AIR

V3515 REMOVE LH2/L02 CARRIER PLATES
V5101 JACKDO_N WEIGH & CG/PREP TO TOW

TOTAL

HOURS
C2K

ORS....... _-_R
"V"

K. TOW ORBITER TO VAB NO TIME ALLOTTED

TITLE
ORBITER TOW & MATE

(C2K; no VAB scenario)

TOTAL

0 0
0 0
0 0

0 0

0 0
8 4
4 4

0 0
2 2

2 0
8 0

4.5 2 2

5.0 2 2

5.0 2 2
8.0 4 2

359.5 34 26

(14 hr BAR)

51-L

.5

.5

HOURS

C2K
ORB ....... BSTR
-0-
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C2K GROUND PROCESSING TIME ESTIMATION BY APPLICATION OF 51-L TIMELINE

P

L. TRANSFER AISLE ORBITER PREMATE OPS 5.0 HRS.

WAD TITLE

S0004 ORBITER TOW & MATE

TOTAL

HOURS
51-L C2K

ORB....... BSTR

18.5 0
.... WWm

18.5 0

M. ORBITER MATE AND INTERFACE VERIFICATION 15.0 HRS.

HOURS
51-L C2K

WAD TITLE ORB....... BSTR

S0004 ORBITER TOW & MATE 103.0 0 0

SOOO8 SHUTTLE INTERFACE VERIFICATION 36.5 0 " 0

(C2K computerized auto T&CO)

SRB TESTING (C2K; no SRB)

TOTAL

5.5 0 0

144.0 0 0

S0020

N. SHUTTLE INTERFACE TEST 19.0 HRS.

NOTE: The requirements for this test have been removed from the OMRSD and are
no longer being accomplished.

O. MOVE TO PAD 7.0 HRS.

WAD TITLE

A5214 TRANSFER & MATE TO PAD B
(C2K; tow to pad, erect,

retract L/G)

P.

51-L
HOURS

C2K

ORB ....... BSTR

13.5 6 6

6 6

(6 hr BAR)

TOTAL 13.5

MLP MATE TO PAD & LAUNCH PAD VALIDATION 3.0 HRS.

WAD TITLE

S0009 LAUNCH PAD VALIDATION

(C2K; barren pad)
N/A POVER UP PREPS

TOTAL

51-L

9.5

30.0

39.5

HOURS

C2K
ORB....--$?..BSTR

2

4

(2 hr BAR)
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Q. PAYLOAD INSTALLATION IN PCR (C2K OPF) 13.0 HRS.

WAD

N0133
N/A

N/A
N1533

N/A

N/A

HOURS

51-L C2K

TITLE ORB BST..._._R

CARGO INSTALLATION IN PCR PAD B 35.5 0
WIND DELAY IN INSTALLING 33.0 0

CARGO IN PCR
IUS SCU PROBLEM 32.5 0
TDRS PROPELLANT LOAD 33.5 0

IUS POWER UP/DOWN TEST 21.5 0

IUS STANDALONE TEST 18.0 0

(Payloads are autonomous
"cargo boxes"; installed
horizontally at an OPF equivalent)

TOTAL 174.0 0

R. FUEL CELL DEWAR LOADING i0.0 HRS.

WAD TITLE

V2303 DEWAR LOAD

TOTAL

51-L
HOURS
-- C2K

ORE....--$?..BSTR

6.5 0

6.5 0

NOTE: The 160 hrs turnaround schedule has thls activity to occur prior to the
arrival of the vehicle at the pad. During the 51-L flow, it was

accomplished Just prior to hyper load which caused another pad clear in

the pad operation.

S. SHUTTLE LAUNCH READINESS VERIFICATION 6.5 HRS.

HOURS
5i-L C2K

WAD TITLE ORB ....... BSTR

S0009 LAUNCH PAD VALIDATION 40.0 0

WITH APU HOT FIRE (no APU)*
V1202 HE SIGNATURE TEST 17.5 1

TOTAL 57.5 1
(i hr BAR)

* This time includes 4.5 hrs. for emergency power down if the

Orbiter cooling was lost to the vehicle.
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T. PAYLOAD INSTALLATION AND LAUNCH READINESS VERIFICATION 9.0
HRS.

WAD TITLE

HOURS

N/A

51-L C2K

ORE ....... BSTR
N0133 CARGO PAYLOAD BAY OPERATIONS 80.0 0 --

S0017 TERMINAL COUNT DEMONSTRATION TEST 55.5 4
V9023 OPEN PAYLOAD BAY DOORS 1.5 0

S0009 IST MOTION CHECKS & SRSS 6.0 1
HOLDFIRE CHECKS
HOT GAS SYSTEM TROUBLESHOOTING

V1202 HOT GAS POI'S
VI149 AFT CAVITY PURGE

PR PDI R&R AND RETEST

B1500 RkR SRB AFT IEA
N0433

IPR
PR
N/A

PR

15.0 0

7.5 0
9.5 1

5.0 0
8.5 0

25.0 1
2.5 0

12.5 0
13.0 0
8.5 0

IUS TDRS IVTIETE
R&R HIM 6893

IEA ELECTRICAL CONNECT & RETEST
POD TOTALIZER CONNECT & RETEST

UPS 40 TROUBLESHOOTING/CARD
CHANGE/RETEST

N/A CHARGE CARGO BATTERIES 15.5 0

V1077 FUEL CELL #1 SERVICING 8.0 O

(This item reduced to launch
readiness assessment for C2K)

TOTAL

U. CABIN CLOSEOUT 1.0 HR.

273.5 .7
(4 hr BAR)

0 2

(2 hr BAR)
NOTE: No serial tlme was allotted during 51-L pad operations to close the crew

cabin prior to propellant loading. (C2K: passenger transit to pad and
ingress via mobile manlift, closeout, and HE evacuation).

V. HAZARDOUS SERVICING/SERVICE DISCONNECTS 8.5 HRS.

51-L

WAD TITLE
S-_24 PRE _--'_H PROPELLANT LOAD 202.5
T1401 ET BLANKING PLATE REMOVAL 5.5

N/A PAYLOAD DISCONNECT/ PLB 7.0
CLOSEOUT/PLB DOORS CLOSE

PR R&R RJDA #2 & RETEST 9.5 0

PR R&R OD & RETEST OHS REG. 8.0 0
LOCK UP TEST

S0009 ORDNANCE INSTALLATION 37.0 0

N/A CARRIER PANEL INSTALLATION 37.0 0
$5009 ORBITER AFT CLOSEOUT 75.0 0

$1005 ET PURGES 12.0 0

HOURS

C2K
ORB .....--_.BSTR

2

0
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V. HAZARDOUS SERVICING/SERVICE DISCONNECTS (Continued)

The following operations were performed during this block of time but were not
part of the original timelines.

N/A CARGO STANDALONE OPS 88.0

(C2K; pad access via computer only)
Vli03 EMU INSTALLATION & TEST 16.0

(C2K; EMU installed at OPF equivalent)
V9002 SSME VALVE CYCLES/FRT'S 32.0

V1184 MMU FLIGHT LOAD 14.0

TOTAL 543.5

W. LAUNCH FROM STANDBY 2.0 HRS.

1

0

1
1

13

(8 hr BAR)

WAD TITLE

HOURS

51-L C2K
.-??.BSTRORB ....

SO007 LAUNCH COUNTDOWN

TOTAL

121.5 2

121.5 2

(2 hr BAR)

NOTE: The length of countdown for the 51-L mission was much longer due to
several delays caused mainly by weather. The first one was bad

visibility at the transatlantic landing site- (dust- storm in North
Africa). Possible adverse weather at the launch site then caused a 24

hour delay, and on the third attempt, high cross winds caused a scrub at
T-9 minutes.
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